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EXECUTIVE SUMMARY 

IMPLEMENTATION PROGRESS 

CSRRP has been implemented for three and half years since June 2020. The overall physical 

progress to 30 June 2024 achieves 87.25% and financial disbursement achieves 83.17%. 

Elapsed time ratio of 88.81% and progress variant 0.93 with project status in behind 

schedule. 

 

ISSUE AND CHALLENGES 

1. Settlement Infrastructures Completion and Huntap Occupancy 

The completion of settlement infrastructure for huntap areas is important to support the 

implementation of huntap occupancy activities. Some areas of settlement infrastructure 

are still in the final stages of completion, such as Huntap Tondo, Talise, and Petobo. The 

construction of settlement infrastructure is expected to be completed in September 2024 

for Tondo and August 2024 for Talise and Petobo. 

The occupancy of the CSRRP’s huntap has been running simultaneously. Currently, as many 

as 1,834 WTBs have occupied the huntap to their respective locations. Community 

assistance is carried out periodically, including the fulfillment of drinking water, drainage, 

waste, and wastewater infrastructure. 

2. Development of Huntap Area 

Some of the huntap that occupied by WTB have been independently developed and added 

facilities. This self-development needs to be regulated to avoid damage and malfunction 

of the settlement infrastructure. Consultants need to collaborate with local governments to 

develop guidelines for the operation and maintenance of huntap areas to ensure their 

sustainability. This guideline will become a regulation in the development of huntap areas by 

the community. 

3. Key Performance Indicators 

Several KPI target indicators are still in the process of preparation and construction, such as 

the building resilience requirements (SPLF/SLF), satellite huntap access roads, water 

supply, and home connections. The achievement of KPI in June 2024 is still not met and it is 

hoped that the loan extension process until December 2024 can be fully achieved. 

4. Institutional Management and PBG-SLF 
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The establishment of an institution is needed for operation and maintenance (OM) after the 

handover of assets to the local government, to ensure the operational sustainability of 

assets. It is necessary to encourage regional leaders to be committed to the formation of 

institutions for OM after the handover of assets. There are 21 completed construction 

packages that require 28 BASTO documents, with the progress of 15 documents having 

been completed and 13 documents still in process. 

The fulfillment of PBG-SLF is also a challenge in completion of CSRRP. There are 105 

buildings and 3,880 huntaps that require PBG and SLF compliance, currently 38 buildings 

and 1,148 huntaps have PBG. Of the 33 buildings that have been completed (PHO), 8 

buildings already have SLF, 3 buildings are in the SLF verification process, while other 

buildings are still in the fulfillment of the completeness of application documents. There are 

815 units of huntaps that have completed construction (PHO) but are still fulfilled to the 

completeness of the SLF application documents. 

 

PLAN FOR NEXT QUARTER 

In the remaining 6 months of the loan term, the project will focus on documenting and 

fulfilling project administration, including the preparation of PCR, the preparation of best 

practices for activities, the completion of project data, knowledge management to the 

completion of potential project findings. 



CENTRAL SULAWESI REHABILITATION AND RECONSTRUCTION PROJECT 

QUARTERLY PROGRESS REPORT – JUNE  2024   i 

TABLE OF CONTENT 

EXECUTIVE SUMMARY ............................................................................... 2 

CHAPTER 1. INTRODUCTION ................................................................... 1 

1.1 Project Title ......................................................................................................... 1 

1.2 Project Description ............................................................................................. 1 

1.3 Project Component ............................................................................................2 

1.4 Project Benefits and Beneficiaries .................................................................... 5 

1.5 Loan Category and Allocation per Component ................................................ 5 

1.6 Period of Utilization ............................................................................................. 7 

1.7 Project Implementation Arrangement................................................................ 7 

CHAPTER 2. PROJECT DEVELOPMENT OBJECTIVE PROGRESS ........................ 9 

2.1 Project Development Objective (PDO) ..............................................................9 

2.2 Intermediate Indicator by Component ..............................................................9 

CHAPTER 3. PROJECT IMPLEMENTATION PROGRESS .................................. 12 

3.1 Component 1 ..................................................................................................... 12 

3.1.1 Physical and Financial Progress ................................................................ 12 

3.2 Component 2 .................................................................................................... 18 

3.2.1 Physical and Financial Progress ................................................................ 18 

3.3 Summary of Financial Progress ....................................................................... 23 

3.4 Loan Performance ........................................................................................... 24 

CHAPTER 4. THEMATIC CONTRIBUTIONS .................................................26 

4.1 Financial Management ..................................................................................... 26 

4.2 Safeguard ......................................................................................................... 27 

4.2.1 Social Safeguard ...................................................................................... 27 

4.2.2 Environmentasl Safeguard ....................................................................... 27 

4.3 Procurement ..................................................................................................... 27 

4.4 Grievance and Redress Mechanism ................................................................ 28 

4.5 Stakeholder Engagement Activities ................................................................ 29 

4.6 Estate Management ........................................................................................ 29 

4.6.1 BASTO ...................................................................................................... 29 

4.6.2 PBG-SLF ................................................................................................... 30 

4.7 Management and Information System ............................................................ 30 

CHAPTER 5. ISSUES AND CHALLENGES ................................................... 32 

5.1 Settlement Infrastructures Completion and Huntap Occupancy .................. 32 

5.2 Development of Huntap Area .......................................................................... 32 



CENTRAL SULAWESI REHABILITATION AND RECONSTRUCTION PROJECT 

QUARTERLY PROGRESS REPORT – JUNE  2024   ii 

5.3 Key Performance Indicators ............................................................................ 33 

5.4 Institutional Management and PBG-SLF ......................................................... 33 

CHAPTER 6. PLAN FOR NEXT QUARTER ................................................... 34 

 

 

  



CENTRAL SULAWESI REHABILITATION AND RECONSTRUCTION PROJECT 

QUARTERLY PROGRESS REPORT – JUNE  2024   iii 

LIST OF TABLES 

Table 1 Summary of Cost Estimates ....................................................................................... 6 

Table 2 Project Development Objective (PDO) Progress .................................................... 10 

Table 3 Intermediate Results Indicators by Component ...................................................... 10 

Table 4 Implementation Progress of Component 1 (Status March 31, 2024) ........................ 14 

Table 5 Implementation of Universal Design and Gender Responsive Design in Huntap and 

Settlement Infrastructure ..................................................................................................... 16 

Table 6 Implementation of Seismic Resilience in Component 1 ........................................... 17 

Table 7 Implementation of Green Building............................................................................ 17 

Table 8 Physical Progress of Component 2 (Status December 31, 2023) ............................ 19 

Table 9 Implementation of Universal Design and Gender Responsive Design on Building 

Construction ........................................................................................................................ 20 

Table 10 Implementation of Seismic Resilience in Component 2 ......................................... 21 

Table 11 Implementation of Green Building in Component 2 ................................................ 21 

Table 12 Disbursement Status by Component .................................................................... 23 

Table 13 Disbursement Status by Category ......................................................................... 23 

Table 15 Procurement Status of CSRRP Activities (March 31, 2024) .................................... 28 

Table 16 Summary of Number of Complaint in 2024 ............................................................ 29 

Table 17 Summary of Stakeholder Engagement Activities in 2024 ..................................... 29 

Table 18 Summary Progress of BASTO ................................................................................. 30 

Table 18 Summary Progress of PBG-SLF ............................................................................. 30 

 

  



CENTRAL SULAWESI REHABILITATION AND RECONSTRUCTION PROJECT 

QUARTERLY PROGRESS REPORT – JUNE  2024   iv 

LIST OF FIGURES 

Figure 1 Organization Structure of CSRRP ............................................................................. 8 

Figure 2 Loan Performance of CSRRP ................................................................................. 24 

Figure 3 PV Actual and Projection of CSRRP ........................................................................ 25 

 

  



CENTRAL SULAWESI REHABILITATION AND RECONSTRUCTION PROJECT 

QUARTERLY PROGRESS REPORT – JUNE  2024   v 

Acronyms and Abbreviations 

ADB : Asian Development Bank 
BASTO : Berita Acara Serah Terima Operasional 
BP2JK : Balai Pelaksana Pemilihan Jasa Konstruksi 
BP2P : Balai Pelaksana Penyediaan Perumahan 
BPPW : Balai Prasarana Permukiman Wilayah 
CERC : Contingency Emergency Response Component 
CSRRP : Central Sulawesi Rehabilitation and Reconstruction Project 
DD : Due Diligence 
DGH : Directorate General of Housing 
DGHS : Directorate General of Human Settlement 
DP3A : Dinas Pemberdayaan Perempuan dan Perlindungan Anak 
FHO : Final Hand Over 
GBV : Gender Based Violence 
GoI : Government of Indonesia 
GIS : Geographic Information System 
IKK : Ibu Kota Kecamatan 
JICA : Japan International Cooperation Agency 
KIE : Komunikasi Informasi dan Edukasi 
KPI : Key Performance Indicator 
LAP : Land Acquisition Plan 
LARAP : Land Acquisition and Resettlement Action Plan 
LIPPM : Layanan Informasi dan Pengelolaan Pengaduan Masyarakat  
MIS : Management Information System 
MOU : Memorandum of Understanding 
MPWH : Ministry of Public Works and Housing 
NGO : Non-Government Organization 
NMC : National Management Consultant 
NOL : No Objection Letter 
OPD : Organisasi Perangkat Daerah 
OSP : Oversight Service Provider 
PAD : Project Appraisal Document 
PBG : Perizinan Bangunan Gedung 
PDAM : Perusahaan Daerah Air Minum 
PDO : Project Development Objective 
PHO : Provisional Hand Over 
PIU : Project Implementation Unit 
PMC : Project Management Consultant 
PMU : Project Management Unit 
Pokja : Kelompok Kerja (Working Group) 
POM : Project Operation Manual 
PUPR : Pekerjaan Umum dan Perumahan Rakyat 
RAP : Resettlement Action Plan 
SEA : Sexual Exploitation and Abuse 
SH : Sexual Harrasment 
SITABA : Sistem Informasi Tanggap Bencana 
SLF : Sertifikat Laik Fungsi 
SPAM : Sistem Penyediaan Air Minum  
SR : Sambungan Rumah 
TER : Technical Evaluation Reports 
TMC : Technical Management Consultant 



CENTRAL SULAWESI REHABILITATION AND RECONSTRUCTION PROJECT 

QUARTERLY PROGRESS REPORT – JUNE  2024   vi 

TPPBJ : Tim Peneliti Pengadaan Barang dan Jasa 
VAC : Violence Against Children 
WTB : Warga Terdampak Bencana (Disaster Affected People) 
WTP : Warga Terdampak Proyek (Project Affected People) 
WTP : Water Treatment Plant 
WB : World Bank 



CENTRAL SULAWESI REHABILITATION AND RECONSTRUCTION PROJECT 

QUARTERLY PROGRESS REPORT – JUNE  2024   1 

 

 

 

 

 

 

 

 

 

 

 

Provincial Prosecutor’s Office in Central Sulawesi (PMC/Aji Wahyu) 

CHAPTER 1.  INTRODUCTION 

This chapter provides general information about the Central Sulawesi Rehabilitation and 

Reconstruction Project (CSRRP). This chapter contains several sub-chapters such as 

project title, description, component, benefits and beneficiaries, loan categories and 

allocation, period of utilization, and implementation arrangements. 

1.1 Project Title 

Central Sulawesi Rehabilitation and Reconstruction Project (CSRRP) 

1.2 Project Description 

CSRRP supports the Government’s recovery program in Central Sulawesi and assist 

rehabilitation, reconstruction, and reduces potential human and economic losses during 

future earthquakes and other disaster events (such as flooding) by improving the building 

quality and sustainability of critical public facilities and housing settlements. The PDO of the 

CSRRP is to reconstruct and strengthen public facilities and safer housing in selected 

disaster affected areas. 

The achievement of the PDO measured through the following indicators: 

1. Targeted people having safer housing completed and occupied (percentage); 
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2. Served people having strengthened public facilities (percentage); 

3. Targeted people (disaggregated by gender) satisfied with completed housing 

(percentage). 

Intermediate-level indicators include: 

1. Housing units reconstructed to project's resilience standards (number); 

2. Reconstructed houses provided with housing connection for water supply 

(percentage); 

3. Non-CSRRP housing provided with water supply (percentage); 

4. Reconstructed houses provided with sanitation system (percentage); 

5. Constructed houses built in resettlement sites provided with direct access to a 

paved road network (percentage); 

6. Non-CSRRP housing provided with strengthened settlement infrastructure 

(percentage); 

7. Number of kelurahan/village served with local scale infrastructure (location); 

8. Women that are aware of land or property title rights in targeted project areas 

(percentage); 

9. Women are aware of employment opportunities related to recovery activities in 

targeted project areas (percentage); 

10. Women participation in decision making process meetings (percentage); 

11. Education facilities rehabilitated or reconstructed to project's resilience 

standards (number); 

12. Health facilites rehabilitated or reconstructed to project's resilience standards 

(number); 

13. Other public facilities units constructed to project’s resilience standards 

(number); 

14. Gender- and disability-inclusive reconstructed public facilities (percentage); 

15. Management Information System (MIS) and project website established and 

functioning (yes/no); 

16. Grievance redress mechanism established and functioning (yes/no); 

17. Complaints resolved (percentage); 

18. Resilient and inclusive building standards are established for the project (yes/no). 

1.3 Project Component 

CSRRP supports the Government’s recovery program in Central Sulawesi and help 

rehabilitation, reconstruction, and reduces potential human and economic losses during 
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future earthquakes and other disaster events (such as flooding) by improving the building 

quality and sustainability of critical public facilities and housing settlements. It will achieve 

this through three key components that complement settlement infrastructure 

construction and infrastructure recovery activities supported by other Bank financed 

projects (including KOTAKU). The Contingency Emergency Response Component (CERC) 

activated under NSUP/ KOTAKU is being utilized to mobilize trained community facilitators 

and prepare technical designs for public facilities to be financed under CSRRP. The three 

key components are contained in the Annual Work Plan of CSRRP. 

Component 1: Resilient construction of permanent housing units and settlement 

infrastructure (US$ 91.38 million)  

Sub-component 1.1 – civil works (US$ 87.88 million): This sub-component finance civil works 

for construction of approximately 3,880 permanent housing units to the project’s resilience 

standards in safe resettlements sites and related settlement infrastructure and community 

facilities to relocate disaster-displaced households. Affected communities engaged from 

the beginning of the relocation process with special emphasis on participation of women 

and vulnerable community members. The Government has good experience with 

participatory rehabilitation and reconstruction processes that applied to this project. 

Sub-component 1.2 – Grants for Community-Based Reconstruction (US$ 3.50 million): This 

sub-component support communities in reconstruction of housing that meet seismic risk 

mitigation standards in safer locations. This sub-component triggered as per request of the 

Government should the implementation be required to do so. 

Resilient construction of permanent housing and settlement infrastructure amounted a 

total of USD 91.38 million for the revised allocation with the total targeted huntaps are 3,880 

units. The increased of the unit prices occurred from about IDR 70-99 million per unit1 to 

around IDR 138-250 million per unit for satellite (including infrastructure) and mandiri, while 

the unit price for areal huntap (huntap kawasan) with settlement infrastructure packages is 

about IDR 300 million. The increased unit prices are considered several recommendations 

and technical matters as below:  

i. Based on the evaluation of the Directorate of Settlement and Housing Engineering 

Development, MPWH and the World Bank, there are recommendations to strengthen 

the structure of several parts of permanent housing which increase several works 

volume i.e., additional practical columns for bathroom and changes of the design 

foundation;  

 

1 Refers to the unit price under the NSUP-CERC.  
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ii. Improvements and changes in the technical specifications for several parts to improve 

the quality and durability of permanent housing which increased the unit price (see 

Annex 6). For example, changes in frame and door specifications from aluminum 

frames and double teakwood doors as used in NSUP-CERC huntap to UPVC door 

frames with a higher resistance;  

iii. The initial budget calculation was for the RISHA housing type 36 assuming that the land 

parcel was ready to build and equipped with adequate road access and water supply. 

The current budget is calculated for the overall construction of the permanent housing 

process starting from land clearing and land development, local road, drainage, water 

supply connection, and wastewater treatment; 

iv. There is an increase in material price of around 5% and an update of work unit price 

(Analisis Harga Satuan Pekerjaan/AHSP) in FY 20222. The current unit price of the 

huntap is ranging between 140 to 197 million depending on condition of each site; 

Component 2: Resilient reconstruction and strengthening of public facilities (US$ 41.38 

million)  

This component finance civil works for rehabilitation, reconstruction, and structural 

strengthening of public facilities to improve seismic performance and safety, reduce 

disaster vulnerability, increase climate resilience, and improve functionality and service 

standards. Public facilities such as schools, health facilities, and markets are eligible for 

financing under this component. The project supports the following principal types of 

investments: (a) the in-situ repair and reconstruction of damaged assets; (b) construction 

of new assets in new locations when damaged assets cannot be rebuilt in situ; and (c) 

construction and/or expansion of assets in new locations to serve people who, as a result of 

the earthquake, must relocate form hazard-prone areas. Seismic strengthening of existing 

public facilities undamaged by the recent catastrophic event may also be included. 

Component 3: Project implementation support (US$ 17.24 million) 

This component support managerial and technical assistance of the project through 

financing the costs of expert consultants and community facilitators throughout the project 

cycle to strengthen the Government’s capacity— at both the central and subnational level— 

on post-disaster recovery. Managerial supports include project management, 

procurement, financial management activities, technical audits, compliance monitoring of 

construction activities, oversight of compliance with agreed social and environmental 

 

2 As per MPWH Regulation 1/2022 repealing MWPH Regulation 28/2016  
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standards, oversight of compliance with social inclusion targets, monitoring and evaluation 

activities, grievance redress mechanisms, and preparation and maintenance of a project 

database and transparent web-based MIS. Technical assistance includes preparation of 

detail engineering design, and the development and improved data and a knowledge 

management system that support both disaster recovery operations and future climate-

resilient spatial planning for long-term risk reduction. This component also includes 

capacity building for governments and relevant stakeholders, particularly in Central 

Sulawesi for project sustainability and to improve resilience against future disasters. 

1.4 Project Benefits and Beneficiaries 

The project benefits the populations affected by the 2018 tsunami and earthquake in 

Central Sulawesi, including beneficiaries from approximately 170.000 internally displaced 

persons, out of population of 384.153 people in Palu City, 236.404 people in Sigi Regency, 

and 300.986 people in Donggala Regency. Approximately 7.000 disaster-affected 

households benefit from newly strengthened housing units. Government officials at PUPR 

also benefit from capacity building activities financed by CSRRP under Component 3. The 

beneficiaries of the project are the affected people who get the housing and using the 

facilities such as road, water, school, hospital, and office. The detailed number of 

beneficiaries stated in KPI. The project is also expected to increase the resilience of the 

building, housing, and communities toward future disaster. 

1.5 Loan Category and Allocation per Component 

Summary of loan allocation per component is outlined in Table 1. 3 

 

3 Project Appraisal Document CSRRP 
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Table 1 Summary of Cost Estimates  

No Component/Sub Component 
Original Allocation (PAD) Loan Amendment No. 1 

(Sep 2021) 
Loan Amendment No. 2 

(Oct 2023) 
Loan Amendment No. 3 

(June 2024) 
IDR USD IDR IDR IDR USD IDR USD 

1. Component 1: Resilient construction of permanent 
housing units and settlement infrastructure  1,301,025.00 91.30  1,094,156.88   78.15  1,365,927.35  92.05  1,390,225.79  91.38 

1.1. Construction of settlement infrastructure in new 
locations  862,125.00 60.50  463,526.57   33.11  608,782.35  40.97   592,232.05  38.90 

1.2. Civil works - construction of housing units 438,900.00 30.80  361,057.73   25.79  705,520.00  47.58   744,883.68  48.98 

1.3. Community grants for community self-help 
construction housing and settlement infrastructure 0.00 0,00  269,572.58   19.25  51,625.00  3.50   53,110.06  3.50 

2. Component 2: Resilient Reconstruction and 
Strengthening of Public Facilities 453,150.00 31.80  698,890.00   49.92  599,822.20  40.61  622,335.16 41.38 

2.1 Education facilities 296,400.00 20.80  291,200.00   20.80  329,988.13  22.07  329,844.22 21.53 
2.2 Health facilities 156,750.00 11.00  252,600.00   18.04  88,314.61  5.96  90,971.49 6.01 
2.3 Other Public facilities 0.00 0.00  155,090.00   11.08  181,519.45  12.57  201,519.45 13.84 
3 Component 3: Project Implementation Support 383,325.00 26.90  306,953.12   21.93  257,207.46  17.34  265,727.28 17.24 

3.1 
Project management, planning and engineering 
design, supervision, evaluation, capacity 
development, technical assistance 

340,575.00  23.90  177,236.63  12.67  198,600.00  13.37  
255,836.99 17.06 

3.2 Contingency 42,750.00  3.00  129,716.49  9.26  58,607.46  3.97  2,530.23 0.18 
 Total Amount 2,137,500.00 150.00  2,100,000.00   150.00  2,222,957,02 150.00 2,270,928.17 150.00 

Source: Explanatory Notes Loan Amendment, 2024
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The Bank agrees to lend to the Borrower the amount of US$150 million. The Front-end Fee is 

0.25% of the Loan amount and the committed Charge is 0.25% per annum on the 

Unwithdrawn Loan Balance. 

1.6 Period of Utilization 

Dates Approval : June 19, 2019 

Dates Signing  : June 4, 2020 

Dates of Effectiveness : June 30, 2020 

Closing Date  : December 31, 2024 

1.7 Project Implementation Arrangement 

Borrower’s 

Representative 

: Minister of Finance – Government of Indonesia 

Executing Agency : Directorate General for Human Settlements – Ministry 

of Public Works and Housing (DGHS – MPWH) 

Implementing Agencies : Balai Prasarana Permukiman Wilayah and Balai 

Pelaksana Penyediaan Perumahan – Ministry of Public 

Works and Housing 

Directorate General of Human Settlements (DGHS) and Directorate General of Housing 

(DGH) under PUPR implement the project. The Project Management Unit (PMU) under the 

Directorate General of Human Settlements (DGHS) based in Jakarta and act as the focal 

point with the Bank and Steering Committee members, while Deputy PMUs (or PMU 

Representative) based in Central Sulawesi to manage day-to day coordination between 

Project Implementation Units (PIUs) and relevant local stakeholders.  

DGHS implement Component 1 – reconstruction of housing and settlement infrastructures 

and Component 2 – rehabilitation and reconstruction of select public facilities, and would 

plan, design, and supervise the reconstruction/construction works in close collaboration 

with local government agencies. Once the construction is completed and tested, it handed 

over to the relevant subnational government to operate through standard processes, to be 

detailed in the Project Operations Manual (POM). DGH implements Component 1 – 

construction of housing units in new locations; facilitating community planning process and 

supervising construction works.  
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The project also engages local government in the process of planning the activities, 

implementation, and commissioning phase of the project. The project also engages with 

the citizen during the implementation, e.g. communities/ beneficiaries participate in the 

planning and design, encourage the to monitor and supervise the project through 

transparent feedback and grievance redress mechanism. The project also provides 

capacity building to all stakeholders and campaign to inform the project implementation. 

 
Figure 1 Organization Structure of CSRRP 

PMC has developed a new implementation arrangement for the project, including the 

involvement of all consultants, PMU and PIU, as well as the facilitator. In CSRRP, PMU 

supported by PMC, while PIU supported by TMCs. The project also be supported by the 

Oversight Service Provider and Facilitator, while the construction done by contractors. The 

arrangement can be seen in the figure above.
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Field visit at Huntap Petobo (PMC/Haerul Fikri) 

CHAPTER 2.  PROJECT DEVELOPMENT 

OBJECTIVE PROGRESS 

This chapter provides key insights into the project’s performance on project development 

objectives and key performance indicators. The KPI chapter provides valuable insights for 

stakeholders to assess its success, identify areas for improvement, and make 

recommendations. 

2.1 Project Development Objective (PDO)  

The implementation of post-disaster rehabilitation and reconstruction in Central Sulawesi 

is targeted to reconstruct and strengthen settlements and public facilities in disaster-

affected locations, and then in the future they become safer and more resilient to disasters. 

In detail, the main indicators of the implementation of CSRRP activities can be seen in the 

Table 2. 

2.2 Intermediate Indicator by Component 

Based on the key performance indicators and the scope of CSRRP activities, then 

developed into performance indicators per activity component. These indicators are 

reported on the field reporting system (MIS) and verified and validated through other 

monitoring and evaluation activities. The achievement of intermediate indicators can be 

seen in Table 3.
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Table 2 Project Development Objective (PDO) Progress 

No. PDO and Intermediate Result Indicators Unit 
Target 

Progress Remark 
Baseline Inter 

mediate Endline 

Project Development Objective Indicator 
1 Targeted people having safer housing completed and 

occupied. 
Percentage 0.00 30.00 90.00 47.00 1,326 households already occupied huntap 

2 Served people having strengthened public facilities. Percentage 0.00 30.00 100.00 18.00 Public facilities that have been built, such as Kejati 
Building (139 beneficiaries), Torabelo Hospital 
(23.709 beneficiaries), and Tipo Health Center 
(15,813 beneficiaries) 

3 Targeted people satisfied with completed housing 
(disaggregated by gender) 

Percentage 0.00 30.00 70.00 0 Still preparing the satisfaction survey questionnaire 

Source: Project Appraisal Document (PAD) CSRRP and PMC Analysis, 2024 

Table 3 Intermediate Results Indicators by Component 

No. PDO and Intermediate Result Indicators Unit 
Target 

Progress Notes 
Baseline Inter 

mediate Endline 

Intermediate Results Indicator by Components 
Component 1. Resilient construction of permanent housing units and settlement infrastructure 

1 Housing units constructed to projects resilience 
standards. 

Unit 0 0 3,600  3,319 A total of 3,319 huntaps have been completed, but 
have not received SLF as an indicator of project 
resilience 

2 Reconstructed houses provided with housing 
connection for water supply. 

Percentage 0 30 90 70.0% - 

4 Existing DAP's housing provided with water supply Percentage 0 30 90 32.0% SPAM Bora, SPAM Pombewe, SPAM Duyu, 
Optimalization of SPAM Poboya which has 
completed construction has served several CERC 
huntap locations and several housing around 
huntap 

5 Reconstructed houses provided with sanitation system. Percentage 0 30 90 70.0% - 
6 Constructed houses built in resettlement sites provided 

with direct access to a paved road network. 
Percentage 0 30 90 61.0% - 

7 Existing DAP's housing provided with strengthened 
settlement infrastructure 

Percentage 0 0 90 100% Completed but don't have SLF yet 

8 Number of kelurahan/village served with local scale 
infrastructure 

Location 0 0 27 27 The local scale infrastructure is still on progress 

9 Women that are aware of land or property title rights in 
targeted project areas. 

Percentage 25 30 45 90.0% The KPI is achieved well 

10 Women that are aware of employment opportunities 
related to recovery activities in targeted project areas. 

Percentage 0 20 35 29.0% The housing construction is still on the progress 
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No. PDO and Intermediate Result Indicators Unit 
Target 

Progress Notes 
Baseline Inter 

mediate Endline 

11 Womens participation in decision-making process 
meetings. 

Percentage 0 30 40 31.08% The KPI is achieved well 

Component 2. Resilient reconstruction and strengthening of public facilities 
1 Education facilities rehabilitated or reconstructed to 

project’s resilience standards. 
Unit 0 100 18 6 Still undergoing construction for elementary school 

and University of Tadulako 
2 

Health clinics rehabilitated or reconstructed to 
project's resilience standards. 

Unit 0 12 7 3 There are some activities has been completed such 
as Torabelo Hospital, Tipo Community Health 
Centre, and Anutapura, meanwhile Undata II-B still 
undergoing construction 

3 Public facilities units constructed to project’s resilience 
standards 

Unit 0 0 5 2 Kejati Building and Pombewe Meeting Hall has 
completed construction 

4 Gender- and disability-inclusive reconstructed public 
facilities. 

Percentage 0 30 80 10% There are some activities has been completed such 
as Torabelo Hospital, Tipo Community Health 
Centre, and Kejati Office Building 

Component 3. Project implementation support 
1 MIS and project website established and functioning. Yes/No No Yes Yes Yes The KPI is achieved well 
2 Grievance redress mechanism established and 

functioning. 
Yes/No No Yes Yes Yes The KPI is achieved well 

3 Complaints resolved. Percentage 0 30 90 90% The KPI is achieved well 
4 Resilient and inclusive building standards are 

established for the project. 
Yes/No No Yes Yes No The standard still not established 

Source: Project Appraisal Document (PAD) CSRRP and PMC Analysis, 2024
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118 units of Huntap Sibalaya Selatan in Sigi Regency (PMC/Aji Wahyu) 

CHAPTER 3.  PROJECT IMPLEMENTATION 

PROGRESS 

This chapter describes the progress of the implementation of CSRRP activities consists of 

physical progress and financial progress. 

CSRRP has been implemented for four years since June 2020. The overall physical progress 

to 30 June 2024 achieves 87.25% and financial disbursement achieves 83.17%. Elapsed 

time ratio of 88.81% and progress variant 0.93 with project status in behind schedule. 

3.1 Component 1 

3.1.1 Physical and Financial Progress 

Component 1 have disbursed amount USD 75.108.152,65 or 50,07% by total allocation of 

CSRRP. There are 27 activities of permanent housing and settlement infrastructure in 

component 1. The overall progress to 30 June 2024, there is 14 packages completed, 12 

packages contracted, 1 package on planning stages. The completed construction package 

amounted to USD 19.953.426,61. Construction of Huntap Including Infrastructure Phase II-

G is proposed to be removed from the next Annual Work Plan because the scope of the 

activities has been added to othe packages that have been contracted. 
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Implementation in component 1 facing several challenges, i.e. land provision in Huntap 

Tondo 2, SPAM Pasigala housing connection, and huntap occupation. The protracted land 

acquisition processes in obtaining a clean and clear (C&C) land plot hampers the project 

implementation in implementing the construction of huntap as well as the selection of the 

education facilities to be rehabilitated or reconstructed affecting substantial delayed. The 

prominent land acquisition issues occurred such as in Tondo 2 and Talise affecting 

substantial delay of the construction of Huntap. It is noted that the land acquisition is under 

LG’s responsibility meanwhile the prolonged processes of the mediation with community 

require intensive involvement of PIUs and PMU.  

 The implementation of SPAM Pasigala in CSRRP targets 15,000 housing connections to 

support the achievement of targets from EARR loan. To achieve this target, two activity 

packages implemented in Palu City (targeting 8,682 house connections) and Sigi Regency 

(targeting 3,000 house connections). The implementation of SPAM Pasigala House 

Connection facing challenge of low interest in installing house connections. As of February 

2024, only 4,343 house connections have been recorded in Palu City and 2,115 house 

connections in Sigi Regency. Thus, there are only a total of 6,458 home connections and the 

current contracts for Palu and Sigi require amendment to incorporate the latest update.  

The occupancy process needs to be accelerated with partial handover to ensure fulfilment 

of the CSRRP KPI in component 1. The CSRRP KPI considers occupied huntaps with access 

to strengthened basic infrastructure. Until 30 June 2024, 1.834 units of Huntap have been 

occupied by DAPs from 3.880 units planned to be built. Considering the protracted 

progress of settlement infrastructures and water supply packages due to the project inter-

phasing with EARR, the completion of civil work packages for basic infrastructure are 

expected in June 2024. Thus, the completed occupation process can be deemed eligible 

for fulfilling the KPI afterwards.  

 Implementation progress in component 1 can be seen in Table 7. 
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Table 4 Implementation Progress of Component 1 (Status June 30, 2024) 

No Component Contract LAP 
Progress 

Planning 
Progress Env. Doc 

Contract/ Expected 
Contract Physical 

Progress 
Cumulative Disbursement 

Start Finish IDR USD % 
1 COMPONENT 1. 1.363.169.240.267             1.152.286.896.926 75.108.152,65 

 

1.1 Construction of settlement infrastructure 
in new locations 

578.549.818.259             504.825.185.872 32.925.539,45 
 

1.1.1. Construction of Settlement Infrastructure 
Tondo 1 Area Phase II, Kota Palu 

6.753.298.000 NOL Done Done 09/12/2021 06/06/2022 100,00% 6.753.298.000 466.140,76 100,00% 

1.1.2. Construction of Settlement Infrastructure 
Balaroa Area Phase II, Kota Palu  

7.047.986.240 NOL Done Done 31/05/2022 15/12/2022 100,00% 7.047.986.240 464.556,33 100,00% 

1.1.3. Construction of Settlement Infrastructure 
Tondo 2 Area, Kota Palu 

144.538.977.000 NOL Done Done 29/12/2022 30/06/2024 87,59% 122.498.890.877 7.947.024,52 84,75% 

1.1.4. Construction of Settlement Infrastructure 
Talise Area, Kota Palu 

103.432.628.000 NOL Done Done 07/09/2022 30/06/2024 98,66% 101.155.115.019 6.635.788,78 97,80% 

1.1.5. Construction of Settlement Infrastructure I 74.890.178.000 NOL Done On 
progress 

23/02/2023 30/06/2024 96,59% 70.749.975.953 4.598.017,63 94,47% 

1.1.6.  Construction of Settlement Infrastructure 
Pombewe Area Phase II, Kabupaten Sigi  

19.072.034.252 NOL Done Done 24/10/2022 16/10/2023 100,00% 19.072.034.252 1.245.964,56 100,00% 

1.1.7.  Construction of Supporting Infrastructure 
for Satellite Huntap in Central Sulawesi 
Province 

27.635.430.000 NOL Done Done 28/12/2022 23/09/2023 100,00% 27.635.430.000 1.814.814,27 100,00% 

1.1.8. Construction of Water Treatment Plant 
2x30 L/s for Huntap Tondo 1, Tondo 2 & 
Talise, Kota Palu 

40.315.764.000 NOL Done Done 13/03/2023 16/10/2024 81,17% 29.672.402.304 1.920.923,91 73,60% 

1.1.9. Construction of Water Treatment Plant 
1x20 L/s for Huntap Duyu, Kota Palu 

14.949.230.000 NOL Done Done 18/11/2022 15/11/2023 100,00% 14.949.230.000 971.482,02 100,00% 

1.1.10. Construction of Bora SPAM IKK Piping 
Network for Huntap Pombewe, Kabupaten 
Sigi 

7.564.504.000 NOL Done Done 15/11/2021 30/09/2022 100,00% 7.564.504.000 521.639,06 100,00% 

1.1.11. Construction of Water Treatment Plant 
1x20 L/s and SPAM Piping Network for 
Huntap Pombewe, Kabupaten Sigi 

25.021.326.000 NOL Done Done 20/12/2021 20/12/2022 100,00% 25.021.326.000 1.660.497,98 100,00% 

1.1.12. Optimalization of SPAM Piping Network for 
Poboya and Huntap Duyu, Kota Palu 

1.892.131.767 NOL Done Done 19/08/2022 01/02/2023 100,00% 1.892.131.767 123.204,35 100,00% 

1.1.13. Construction of Water Distribution Pipe 
and House Connection in Kota Palu 

46.002.008.000 NOL Done Done 21/08/2023 21/10/2024 66,10% 22.116.934.529 1.404.287,81 - 

1.1.14. Construction of Water Distribution Pipe 
and House Connection in Kabupaten Sigi 

24.044.774.000 NOL Done Done 21/08/2023 16/10/2024 68,81% 13.306.377.931 846.273,58 - 

1.1.15. Optimalization of IPLT in Kota Palu and 
Kabupaten Sigi 

5.000.000.000 NOL Done Done 07/06/2023 31/12/2023 100,00% 5.000.000.000 323.305,60 100,00% 

1.1.16. Optimalization of TPS3R in Kota Palu and 
Kabupaten Sigi 

2.500.000.000 NOL Done Done 27/03/2023 31/12/2023 100,00% 2.500.000.000 163.463,14 100,00% 
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No Component Contract LAP 
Progress 

Planning 
Progress Env. Doc 

Contract/ Expected 
Contract Physical 

Progress 
Cumulative Disbursement 

Start Finish IDR USD % 
1.1.17. Construction of Public Facilities and Green 

Open Space for Satellite Huntap Phase I-B 
27.889.549.000 NOL Done Done 18/01/2023 29/12/2023 100,00% 27.889.549.000 1.818.155,15 100,00% 

1.2 Civil works - construction of housing 
units 

738.869.422.007             601.711.711.054 39.232.550,82 
 

1.2.1. Construction of Huntap Including 
Infrastructure Phase II-A 

136.159.070.000 NOL Done Done 21/07/2022 16/12/2023 100,00% 136.159.070.000 8.987.187,39 100,00% 

1.2.2. Construction of Huntap Including 
Infrastructure Phase II-B 

222.159.832.000 NOL Done Done 28/12/2022 31/10/2024 77,66% 154.081.309.980 10.002.399,19 69,36% 

1.2.3. Construction of Huntap Including 
Infrastructure Phase II-C 

87.300.042.000 NOL Done Done 28/12/2022 27/06/2024 95,23% 78.570.037.800 5.098.047,50 90,00% 

1.2.4. Revitalization of Damaged Huntap Phase I-
A under NSUP-CERC 

3.579.755.000 NOL Done Done 15/07/2022 31/12/2022 100,00% 3.579.755.000 231.877,70 100,00% 

1.2.5. Construction of Huntap Mandiri II 17.570.779.000 NOL Done Done 12/12/2022 15/12/2023 100,00% 17.570.779.000 1.161.138,30 100,00% 
1.2.6. Construction of Huntap Including 

Infrastructure Phase II-D 
103.147.190.000 NOL Done Done 18/01/2023 30/09/2024 95,88% 93.563.616.292 6.081.823,73 90,71% 

1.2.7. Construction of Huntap Including 
Infrastructure Phase II-E 

99.586.890.000 NOL Done Done 28/12/2022 28/06/2024 98,52% 91.094.629.952 5.956.703,48 91,47% 

1.2.8. Construction of Huntap Including 
Infrastructure Phase II-F 

69.365.864.000 Revise Done Done 10/10/2023 31/10/2024 56,44% 27.092.513.030 1.713.373,53 - 

1.2.9 Construction of Huntap Including 
Infrastructure Phase II-G 

-   - - - - 0,00% - - - 

1.3 Community-based reconstruction  45.750.000.000             45.750.000.000 2.950.062,38 
 

1.3.1. Local Scale Infrastructure 45.750.000.000 - Done Done 19/05/2023 23/07/2024 88,15% 45.750.000.000 2.950.062,38 100,00% 
Source: PMC Analysis, 2024 

  Finished 
  Contracted 
  Planning 
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A. Implementation of Universal Design and Gender Responsive Design 

Universal design concept has been applied to all housing, building, and settlement 

infrastructures activities. Buildings and public facilities have been designed to be used by 

everyone without discriminating against difable groups. For example, ramps are designed 

to be safe and accesible for wheelcair to pass; installation of handrails on each stair and 

access road the building; design of toilets that separate rooms for men, women, and 

difable. The difable toilet has a wider room for circulation of wheelchair users and equipped 

with a grab bar and wider door size. 

Detailed implementation of universal design and gender responsive design in component 1 

can be seen in the following table. 

Table 5 Implementation of Universal Design and Gender Responsive Design in Huntap and 
Settlement Infrastructure 

No. Packages Universal Design Gender Responsive Design 

Huntap Packages 
1 Construction of Huntap 

Including Infrastructure 

The huntap is still under 
construction progress 

Creating partition between bedrooms and 
provide laundry stations 

2 Revitalization of Damaged 
Huntap Phase I-A under 
NSUP-CERC  

- Construction of 
pedestrian way equipped 
with guiding blocks 

- Ramp access 

Creating partition between bedrooms and 
provide laundry stations 

Settlement Infrastructure Packages 
1. Meeting Hall at Settlement 

Infrastructure of Pombewe 
Phase II 

The meeting hall is still under 
construction progress 

The meeting hall is still under construction 
progress 

2 Meeting Hall at Settlement 
Infrastructure of Tondo 2 

The meeting hall is still under 
construction progress 

The meeting hall is still under construction 
progress 

3. Public Open Space in Huntap 
Balaroa 
   

- Ramp 
- Entrance stairs equipped 

with railing 
- Difable Toilet  
- Separated toilet for men 

and women 

- Ramp 
- Entrance stairs equipped with railing 
- Difable Toilet 
- Separated toilet for men and women 

4. Public Open Space in Huntap 
Talise 
 

The public open space is still 
under construction progress 

The public open space is still under 
construction progress 

Source: PMC Analysis, 2024 

B. Implementation of Seismic Resilience 

The application of seismic resilience concept in housing and buildings aims to make resilient 

and safer building. The application is by using structures that are safe against earthquakes 

and buildings that are integrated with infrastructure to make them suitable for occupancy. 

Implementation of seismic resilience in component 1 can be seen in the following table. 
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Table 6 Implementation of Seismic Resilience in Component 1 

No. Package Seismic Resilience Implementation 

Huntap Packages 
1. Construction of Huntap Including 

Infrastructure 

- RISHA panel implementation in huntap package under CSRRP. 
- Strengthening of canal C in panel P1 for roof construction 

mounts. 
- Roof wall covering using lightweight steel frame and GRC 

materials. 
- Reinforcement of hauling form panels to concrete brick walls. 

2 Revitalization of Damaged Huntap 
Phase I-A under NSUP-CERC 

- RISHA panel implementation in huntap package under CSRRP. 
- Strengthening of canal C in panel P1 for roof construction 

mounts. 
- Roof wall covering using lightweight steel frame and GRC 

materials. 
- Reinforcement of hauling form panels to concrete brick walls. 

Source: PMC Analysis, 2024 

C. Implementation of Green Building 

The implementation of green building in CSRRP activities, according to the rules and 

requirements of green building is applied to the Kejati Building and the Rectorate Building 

of Tadulako University. Detailed implementation of green building in component 1 can be 

seen in the following table. 

Table 7 Implementation of Green Building 

No. Package Green Building 
Building Packages 

1 Meeting hall in Pombewe and Tondo 2 - Using glass windows for lighting and natural air conditioning throughout 
the building room. 

- Using LED lamps for indoor lighting that has a high lumen, is 
environmentally friendly and energy efficient. 

- Using solar cell lights for public lighting in public parking areas. 
- Using air conditioning with VRV / F (Variable Refrigerant Volume/ Flow) 

technology. 
- Bio septictank that environmentally friendly as a wastewater disposal 

system. 
2 WTP Pombewe 1x20 L/s Building - Using glass windows for lighting and natural air conditioning throughout 

the building room. 
- Using LED lamps for indoor lighting that has a high lumen, is 

environmentally friendly and energy efficient. 
- Using solar cell lights for public lighting in public parking areas. 
- Bio septictank that environmentally friendly as a wastewater disposal 

system. 
Source: PMC Analysis, 2024
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3.2 Component 2 

3.2.1 Physical and Financial Progress 

Component 2 have disbursed amount USD 34.759.326,24 or 28,12% by total allocation of 

CSRRP. There are 14 activities of public facilities in component 2. The overall progress to 31 

March 2024, there is 7 packages completed and 7 packages contracted. The completed 

construction package amounted to USD 12.522.433,10.  

Implementation in component 2 facing several challenges, i.e. planning of public facilities 

and finalization of health facilities. The project is experiencing delays in planning the overall 

project’s scope due to the massive need to rehabilitate the public facilities. There is an 

additional scope to rehabilitate the public office of the Central Sulawesi Province BNN 

Office Building reconstruction of which the completion is expected in November 2024. The 

reconstruction of Kab. Sigi Townhall is experiencing delays which the completion of civil 

work and upcoming contract amendment is entertaining change of TOC (time of 

completion) to July 2024. 

The project experienced delay on the finalization of the health facilities for rehabilitation and 

reconstruction of Puskesmas Pembantu (Pustu). The local government had lengthy process 

to decide this scope due to the limited number of staffs to operate the existing health 

services in which it will hamper the implementation and operation of the expected 3 (three) 

Pustu in of permanent housing (huntap Kawasan). LG finally decided to build three 

community health center in three huntap kawasan i.e Kawasan Tondo 2, Kawasan Talise and 

Kawasan Petobo. 

Implementation progress in component 2 can be seen in the following table. 
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Table 8 Physical Progress of Component 2 (Status June 30, 2023) 

No Component Contract LAP 
Progress 

Planning 
Progress Env. Doc 

Contract/ Expected 
Contract Physical 

Progress 
Cumulative Disbursement 

Start Finish IDR USD % 
2 COMPONENT 2.  608.494.900.308             527.486.186.981 34.759.326,24 86,69% 
2.1 Education Facilities  329.844.215.045             305.345.736.934 19.799.769,72 

 

2.1.1. Rehabilitation and Reconstruction of 
Elementary Education Facilities 

19.872.542.000 NOL Done Done 13/04/2023 10/01/2024 100,00% 19.872.542.000 1.299.150,74 100,00% 

2.1.2. Rehabilitation and Reconstruction of 
Education Facilities in Universitas Tadulako 
Phase II 

279.973.200.000 NOL Done Done 11/04/2022 28/07/2024 95,65% 267.374.406.000 17.356.369,63 95,50% 

2.1.3. Rehabilitation and Reconstruction of 
Elementary Education Facilities Phase II-A 

12.076.313.000 NOL Done Done 27/11/2023 17/08/2024 80,65% 8.401.984.194 530.352,39 - 

2.1.4. Rehabilitation and Reconstruction of 
Elementary Education Facilities Phase II-B 

17.922.160.045 NOL Done Done 24/10/2023 17/08/2024 78,07% 9.696.804.740 613.896,96 - 

2.2 Health Facilities  87.535.453.000             64.697.144.575 4.137.971,99 
 

2.2.1. Rehabilitation of Public Health Center 
(Puskesmas) of Tipo 

1.023.796.000 NOL Done Done 16/12/2021 27/07/2022 100,00% 1.023.796.000 69.791,08 100,00% 

2.2.2. Rehabilitation and Reconstruction of 
Hospital of Undata Phase II-A 

4.787.578.000 NOL Done Done 22/07/2022 24/05/2023 100,00% 4.787.578.000 316.215,19 100,00% 

2.2.3. Rehabilitation and Reconstruction of 
Hospital of Undata Phase II-B 

58.958.981.000 NOL Done Done 31/08/2023 30/09/2024 65,87% 36.685.169.375 2.298.547,85 - 

2.2.4. Rehabilitation and Reconstruction of 
Hospital of Anutapura Phase II-A 

8.184.343.000 NOL Done Done 22/07/2022 24/05/2023 100,00% 8.184.343.000 540.286,43 100,00% 

2.2.5. Rehabilitation and Reconstruction of 
Hospital of Anutapura Phase II-B 

11.289.936.000 NOL Done Done 17/07/2023 06/04/2024 100,00% 10.725.439.200 684.230,95 - 

2.2.6. Rehabilitation of Hospital of Tora Belo 3.290.819.000 NOL Done Done 14/10/2021 27/05/2022 100,00% 3.290.819.000 228.900,49 100,00% 
2.3 Other Public Facilities  191.115.232.263             157.443.305.472 10.821.585 

 

2.3.1. Rehabilitation and Reconstruction of 
Office Building of Kejaksaan Tinggi 
Sulawesi Tengah 

134.519.452.000 NOL Done Done 16/11/2020 27/09/2022 100,00% 134.519.452.000 9.383.858,22 100,00% 

2.3.2. Rehabilitation and Reconstruction of 
Office Building of PIP2B Sulawesi Tengah 
Phase II 

10.650.446.650 NOL Done On 
progress 

28/12/2023 24/06/2024 73,00% 5.218.718.859 328.923,65 - 

2.3.3. Rehabilitation of Office Building of Bupati 
Sigi 

28.774.036.000 NOL Done On 
progress 

29/11/2023 24/08/2024 55,31% 17.694.313.029 1.108.801,66 - 

2.3.4. Reconstruction of Office Building of 
Badan Narkotika Nasional Provinsi Sulawesi 
Tengah 

17.171.297.611 NOL Done On 
progress 

15/05/2024 11/11/2024 2,54% - - - 

Source: PMC Analysis, 2024 

  Finished 
  Contracted 
  Planning 
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A. Implementation of Universal Design and Gender Responsive Design 

Universal design concept has been applied to all housing, building, and settlement 

infrastructures activities. Buildings and public facilities have been designed to be used by 

everyone without discriminating against difable groups. For example, ramps are designed 

to be safe and accesible for wheelcair to pass; installation of handrails on each stair and 

access road the building; design of toilets that separate rooms for men, women, and 

difable. The difable toilet has a wider room for circulation of wheelchair users and equipped 

with a grab bar and wider door size. 

Detailed implmentaion of universal design and gender responsive design in component 2 

can be seen in the following table. 

Table 9 Implementation of Universal Design and Gender Responsive Design on Building 

Construction  

No. Packages Universal Design Gender Responsive Design 

Building Packages 
1. Kejati Building - Ramp 

- Entrance stairs equipped with railing 
- Inter-floor stairs equipped with railing 
- Lift  
- Difable Toilet  
- Separated toilet for men and women  
- Nursery room  

- Ramp 
- Entrance stairs equipped with railing 
- Inter-floor stairs equipped with railing 
- Lift  
- Difable Toilet  
- Separated toilet for men and women  
- Nursery room 

2 Tipo Public Health Center - Ramp 
- Entrance stairs equipped with railing 
- Inter-floor stairs equipped with railing 
- Difable Toilet  
- Separated toilet for men and women  
- Nursery room 

- Ramp 
- Entrance stairs equipped with railing 
- Inter-floor stairs equipped with railing 
- Difable Toilet  
- Separated toilet for men and women  
- Nursery room 

3. Torabelo Hospital - Ramp 
- Entrance stairs equipped with railing 
- Inter-floor stairs equipped with railing 
- Difable Toilet  
- Separated toilet for men and women 

- Ramp 
- Entrance stairs equipped with railing 
- Inter-floor stairs equipped with railing 
- Difable Toilet 

- Separated toilet for men and women  

4. Anutapura Hospital Phase II-A - Ramp 

- Hallway 

- Ramp 

- Hallway 

5. Undata Hospital Phase II-A - Ramp 

- Hallway 

- Ramp 

- Hallway 

6. Universitas Tadulako - Ramp 
- Entrance stairs equipped with railing 
- Inter-floor stairs equipped with railing 
- Lift  
- Difable Toilet  
- Separated toilet for men and women  
- Nursery room 

- Ramp 
- Entrance stairs equipped with railing 
- Inter-floor stairs equipped with railing 
- Lift  
- Difable Toilet  
- Separated toilet for men and women  
- Nursery room 

Source: PMC Analysis, 2024 

B. Implementation of Seismic Resilience 

The application of seismic resilience concept in housing and buildings aims to make resilient 

and safer building. The application is by using structures that are safe against earthquakes 

and buildings that are integrated with infrastructure to make them suitable for occupancy. 
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Implementation of seismic resilience in component 2 can be seen in the following table. 

Table 10 Implementation of Seismic Resilience in Component 2 

No. Packages Seismic Resilience Implementation 

Building Packages 
1. Kejati Building - Refer to principle of loading, moment, fixing joint, strength of concrete 

and iron, etc. for strengthening earthquake-resistant buildings. 
- Bottom structure: bore pile foundation, pile cap, tie beam. 
- Upper structure: main column, share wall, main beam, roof 

construction. 
2 Tipo Public Health Center - Refer to principle of loading, moment, fixing joint, strength of concrete 

and iron, etc. for strengthening earthquake-resistant buildings. 
- Retrofitting of columns of building structures that were broken by the 

earthquake. 
3. Torabelo Hospital - Refer to principle of loading, moment, fixing joint, strength of concrete 

and iron, etc. for strengthening earthquake-resistant buildings. 
- Rehabilitation: Retrofitting of columns of building structures that were 

broken by the earthquake. 
- Reconstruction of bottom structure and upper structure 

4. Anutapura Hospital Phase II-A - Bottom structure: foundation, sloof 
- Upper structure: main column, ring beam, lightsteel roof construction 

5. Undata Hospital Phase II-A - Bottom structure: foundation, sloof 
- Upper structure: main column, ring beam, lightsteel roof construction  

6. Tadulako University - Refer to principle of loading, moment, fixing joint, strength of concrete 
and iron, etc. for strengthening earthquake-resistant buildings. 

- Rehabilitation: Retrofitting of columns of building structures that were 
broken by the earthquake. 

- Reconstruction of bottom structure and upper structure 
Source: PMC Analysis, 2024 

C. Implementation of Green Building 

The implementation of green building in CSRRP activities in 2022, according to the rules and 

requirements of green building is applied to the Kejati Building and the Rectorate Building 

of Tadulako University. Detailed implementation of green building in component 2 can be 

seen in the following table. 

Table 11 Implementation of Green Building in Component 2 

No. Packages Green Building 

Building Packages 
1. Kejati Building  - Using glass windows for lighting and natural air conditioning 

throughout the building room. 
- The use of stopsol glass material to prevent room temperature 

increase during the day. 
- Smart building system that can manage the performance of the MEP 

system to identify, monitor, and respond quickly to problems, 
damage, fires, and is able to be monitored remotely through CCTV and 
smartphones. Each MEP component is connected to the IT system. 

- Using LED lamps for indoor lighting that has a high lumen, is 
environmentally friendly and energy efficient. 

- Using solar cell lights for public lighting in public parking areas. 
- Using air conditioning with VRV / F (Variable Refrigerant Volume/ Flow) 

technology, each indoor unit can cool the room independently 
according to the expected temperature according to the number of 
people. 

- Bio septictank that environmentally friendly as a wastewater disposal 
system. 

- Landscaping arrangement of Kejati Building Area 
2 Rectorate Building A of Tadulako 

University  
- Placing buildings that adjust the direction of solar circulation. 
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No. Packages Green Building 

- Using glass windows for lighting and natural air conditioning 
throughout the building room. 

- Using LED lamps for indoor lighting that has a high lumen, is 
environmentally friendly and energy efficient. 

- Using air conditioning with VRV / F (Variable Refrigerant Volume/ Flow) 
technology. 

- Bio septictank that environmentally friendly as a wastewater disposal 
system. 

- Using ground water tank to collect rainwater. 
- Landscaping arrangement of Rectorate A Building. 

3 Meeting hall in Pombewe and Tondo 2 - Using glass windows for lighting and natural air conditioning 
throughout the building room. 

- Using LED lamps for indoor lighting that has a high lumen, is 
environmentally friendly and energy efficient. 

- Using solar cell lights for public lighting in public parking areas. 
- Using air conditioning with VRV / F (Variable Refrigerant Volume/ Flow) 

technology. 
- Bio septictank that environmentally friendly as a wastewater disposal 

system. 
4 WTP Pombewe 1x20 L/s Building - Using glass windows for lighting and natural air conditioning 

throughout the building room. 
- Using LED lamps for indoor lighting that has a high lumen, is 

environmentally friendly and energy efficient. 
- Using solar cell lights for public lighting in public parking areas. 
- Bio septictank that environmentally friendly as a wastewater disposal 

system. 
Source: PMC Analysis, 2024
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3.3 Summary of Financial Progress 

Cumulative disbursement of CSRRP to 30 June 2024 reached IDR 1.888.419.747.800 or 

amounting USD 123.631.721,52 equivalent to 82,42% of total project funding. Financial 

disbursements this quarter increased from last quarter from 75,28% to 82,42. 

Financial progress in CSRRP by component and category can be seen in the following table. 

Table 12 Disbursement Status by Component 

No Component/ Subcomponent 
Allocation*** Disbursement* 

IDR** USD** IDR** USD** 
1. Component 1: Resilient construction of 

permanent housing units and settlement 
infrastructure  

1.389.925,79 91,38   1.152.286,90  75,11  

2. Component 2: Resilient Reconstruction 
and Strengthening of Public Facilities 

622.335.16 41,38      527.475,37  34,76  

3. Component 3: Project Implementation 
Support 

258.367,22 17,24      208.657,49  13,76  

 Total Amount 2.270.628,17 150,00   1.888.419,75  123,63  
Source: PMC Analysis, 2024 

*Disbursement per 30 June 2024 – USD actual per disbursement 
** in million 
***based on AWP February 2024 

Table 13 Disbursement Status by Category 

No Category 
Allocation 

(USD) 
Disbursement 

(USD) 
1. Works, Consulting Services, Training and Workshop, non-

Consulting Services and goods under Parts 1.1, 2 and 3 of the 
project 

146.500.000,00    120.681.659,14  

2. Grant under Part 1.2 of the Project  3.500.000,00         2.950.062,38  
 Total Amount 150.000.000,00    123.631.721,52  

Source: PMC Analysis, 2024
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3.4 Loan Performance 

In the third and half year of implementation, CSRRP loan performance has increased from 

last year PV value of 0.80 to 0.93. The value of this progress variant is obtained by dividing 

the value of the elapsed time ratio by the disbursement ratio. It is projected that by the end 

of loan closing date, the loan performance status of CSRRP is On Schedule. 

 
Figure 2 Loan Performance of CSRRP 

Source: PMC Analysis, 2024 
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Figure 3 Financial Disubrsement of CSRRP 

Source: PMC Analysis, 2024
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PIU staff are monitoring activities at the huntap location (PMC/Haerul Fikri) 

CHAPTER 4. THEMATIC CONTRIBUTIONS 

4.1 Financial Management 

Financial management PMC is responsible for the entire coordination of financial activities, 

daily budget management, financial administration, monitoring and evaluation, and 

reporting. FM PMC also conducts regular financial management assessments to monitor 

the fulfillment of budgeting, financial planning arrangements, disbursement status, 

financial management, internal control, and accounting and financial statements. Activities 

related to financial management in fiscal year 2023 including: 

1. Budget Submissions. Adjustment of the budget allocation of each component of 

the activity for the replenishment of special accounts with DIPA. 

2. Conducting Internal control over financial disbursemet and weekly and monthly 

activity reporting for all stakeholders. 

3. Preparing progress reports regularly to be submitted to the World Bank and other 

parties. 

4. Formulating Interim Unaudited Financial Reports (IFRs) to ensure the completeness 

of Surat Perintah Pencairan Dana (SP2D) for PIUs and ensure that withdrawal forms 

are properly prepared and documented in accordance with Government and World 

Bank procedures. 

5. Formulating Financial Management Report for PHLN. 
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6. Formulating unaudit annual financial report including financial statements for audit 

purposes and ensuring all expenditures are reviewed by Inspector General of PUPR 

before submitted to BPK. 

7. Follow the transaction review process from the World Bank including the follow-up 

process on the findings, including the audit process by the BPK and/or the 

Inspectorate. 

8. Supervising the utilization of activity funds, identifying challenges, and proposing 

solutions for efficient disbursements. 

4.2 Safeguard 

4.2.1 Social Safeguard 

Land readiness is one of the main requirements before starting the construction process. 

The land used must have a clean and clear status and receive No Objection Letter approval 

from the World Bank. This land readiness is written in the Land Acquisition Plan and 

Resettlement Action Plan (LARAP). In CSRRP activities, LARAP is prepared for activities that 

require new land for construction. Activities that require LARAP include Consruction of 

Huntap and construction of infrastructure outside the Huntaps area. Considering that most 

of the activities are in the Huntap Area, it is necessary to ensure that the Huntap land is ready 

as a priority before the procurement starts. 

Details of land readiness progress for all activities can be seen in Annex 1. 

4.2.2 Environmentasl Safeguard 

Environmental Document readiness is part of the preparations before construction begins, 

this is to ensure environmental safeguards are implemented correctly. Environmental 

documents can be of the SPPL, UKL-UPL, AMDAL, DELH, DPLH and RKL-RPL types in 

accordance with the determination made by the City Environmental Agency (Dinas 

Lingkungan Hidup) based on activity criteria. 

The following details of activities that have obtained environmental permits/ 

recommendations can be seen in Annex 1. 

4.3 Procurement 

Based on the AWP February 2024, there are 52 packages in CSRRP. Detailed status per 

stage can be seen in the following table. 
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Table 14 Procurement Status of CSRRP Activities (March 31, 2024) 

Stages Total 
Finished 23 
Construction 26 
Procurement Process  0 
Preparation for procurement 3 

Total 52 
Source: PMC Analysis, 2024 

In the second quarter of 2024, there is 1 package in the bidding process for the 

Reconstruction of Office Building of Badan Narkotika Nasional Provinsi Sulawesi Tengah 

package. This package contracted in the second week of May 2024. There is 1 more 

package that is under planning and will be auctioned in the second quarter of 2024 for the 

Construction of Huntap Including Infrastructure Phase II-G package, while the remaining 2 

packages are Individual Consultant still in the assessment by PMU. 

4.4 Grievance and Redress Mechanism 

Layanan Informasi dan Pengelolaan Pengaduan Masyarakat (LIPPM) is designed as an 

effective tool to accommodate complaints, identify problems, assess, and resolve 

complaints related to CSRRP. The LIPPM system is open to the public, including 

accommodating complaints from stakeholder of CSRRP, and ensuring that everyone's 

rights, especially beneficiaries, can be accommodated. 

LIPPM facilitates the community and related parties in solving problems and alternative 

solutions, equating perceptions of the complaints submitted, as an effort to maintain the 

continuity and quality of activities. LIPPM is part of an effort to encourage community 

involvement in project implementation. 

Community involvement through the submission of criticism is also participation in project 

implementation, especially in terms of supervision. Complaints and information submitted 

by the community are important inputs for all stakeholders in CSRRP activities, so they can 

be used as a basis for evaluating activities, as well as a review of project compliance with 

agreed plans and principles. 

In the long term, LIPPM system is expected to be an example of learning for the local 

community regarding the universal principles of society in the implementation of 

development activities and to encourage the implementation of LIPPM at the community 

level in a participatory, transparent, and accountable manner. 

 



CENTRAL SULAWESI REHABILITATION AND RECONSTRUCTION PROJECT 

QUARTERLY PROGRESS REPORT – JUNE 2024   29 

Table 15 Summary of Number of Complaint in 2024 

No Month 
Category 

Total Number of 
Complaint 

Unsolved 
Complaint  Asking 

Information 
Report a 
Problem 

Deliver an 
Aspirations 

1 April 52 13 6 71 5 
2 May  91 91 0 182 74 
3 June - - - - - 
 Total 143 104 6 253 79 
Source: PMC Analysis, 2024 

From April to June 2024, there were a total of 253 complaint data. Most complaint cases can 

be grouped into related categories: 1) the progress of huntap development, 2) unclear WTB 

data information, 3) technical improvements to huntap facilities, and 4) problems that occur 

in the huntap area, such aswater supply and waste management in the huntap area, 5) ISL 

implementation. 

4.5 Stakeholder Engagement Activities 

Stakeholder Engagement Activities of CSRRP Project according to PMC TOR and 

Communication Specialist TOR can be grouped into 4 important aspects: building public 

communications, supporting capacity building activities, coordination with stakeholders, 

and assist Monev Specialist in evaluating project activities to share experiences and transfer 

knowledge. PMC collaboration with stakeholders related to the CSRRP Program in to 

achieve the program targets as stated in the AWP. 

During first quarter of 2024, PMC supported PMU in conducting Technical Coordination 

Meetings to strengthening coordination of all stakeholders at the central, provincial, district 

and city levels in implementation of CSRRP activities. 

Table 16 Summary of Stakeholder Engagement Activities in Q2 2024 

Meeting Date Agenda 

3RD Technical 
Coordination 
Meeting 2024 

11-12 June 
2024 

1. Construction progress of huntap and infrastructures, resettlement 
plan, and institutional readiness 

2. Strategi penyelesaian CSRRP completion strategy 
3. Roadmap for achieving KPI targets 
4. Sustainability and Community Engagement Plan 

 
Institutional 
Workshop  

25 June 2024 1. Institutional arrangements 
2. Discussion about assets from CSRRP’s output 
3. Synchronization with regional plans 

4.6 Estate Management 

4.6.1 BASTO 

PMC must ensure the management institution under local government, as well as the 

completeness of documents in the transfer assets to LGs in Berita Acara Serah Terima 
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Operasional (BASTO) to be submitted to World Bank. CSRRP activities that have been 

carried out institutional preparation and details of BASTO's status can be seen in Annex 2. 

Table 17 Summary Progress of BASTO 

No Unit Total 
Package 

Document 
Total 

Construction 
Finish  BASTO Done  BASTO Process  

1 BPPW Sulawesi Tengah 30 53 16 15 6 
  Kota Palu  17  7 3 
  Kabupaten Sigi  10  6 2 
  Kabupaten Donggala  1  1 - 
  Provinsi Sulawesi Tengah  3  - 1 
  K/L/Yayasan   22  1 - 

2 BP2P Sulawesi II 10 17 4 - 7 
  Kota Palu  6  - 2 
  Kabupaten Sigi  6  - 2 
  Kabupaten Donggala  5  - 3 

Total 40 70 20 15 13 

4.6.2 PBG-SLF 

The compliance of PBG-SLF is a challenge in CSRRP implementation. Intensive 

collaboration with local governments requires a lot of time in process of planning, issuing 

ceritificates, as well as PBG-SLF document. A summary of the progress of PBG-SLF 

compliance can be seen in the Table 18. Detailed information on PBG-SLF process can be 

seen in Annex 3. 

Table 18 Summary Progress of PBG-SLF 

No Unit 
Total of 

Building/ 
Huntap 

Construction Status PBG Status SLF Status 
Not 

Started 
Yet 

On 
Process 

Done 
Not 

Started 
Yet 

On 
Process 

Issued 
Not 

Started 
Yet 

On 
Process 

Issued 

1 
BPPW Sulawesi 
Tengah 

105 - 72 33 6 61 38 94 3 8  

 Palu 89 - 65 24 6 61 22 84 2 3  
 Sigi 16 - 7 9 - - 16 10 1 5  

2 BP2P Sulawesi II 3.880 - 3.065 815 373 2.359 1.148 3.880 - -    
 Palu 2.625 - 2.392 233 316 2.309 - 2.625 - -    
 Sigi 508 - 508 - 39 - 469 508 - -    
 Donggala 747 - 165 582 18 50 679 747 - -    

Total 3.985  - 3.137 848 379 2.420 1.186 3.974 3 8 
Source: PMC Analysis, 2024 

4.7 Management and Information System 

The information system for the implementation of CSRRP project activities is managed on 

the SITABA website as an improvement of the system that has been previously developed 

in the NSUP-CERC project. Based on an analysis of the existing SITABA-Padagimo website 

that has been developed during the implementation of the NSUP-CERC project, the 

website still needs some improvements to make it more user friendly and informative and in 

accordance with the rules of post-disaster rehabilitation and reconstruction projects. The 



CENTRAL SULAWESI REHABILITATION AND RECONSTRUCTION PROJECT 

QUARTERLY PROGRESS REPORT – JUNE 2024   31 

application development procedure takes precedence over menus/features functionally. 

SIM SITABA can be accessed on the https://sulteng-sitaba.pu.go.id/. 

Overall SITABA Front-End development has reached 96%, the status data displayed in 

SITABA is a quick status progress. Meanwhile, in the SITABA Back-End, there are changes in 

database design and synchronization of input forms to support the display of progress 

reporting information. These changes include analysis of database updates according to 

system requirements. 

Development of input forms that are not available in the Back End page, improving queries 

on input forms, where there are some input form tools that cannot be used. Considering the 

condition of software development and software security, it is necessary to update the 

system and fix loopholes that can cause SQL injection attacks. Database improvements 

consist of Store Procedure View and Query View, as well as backing up applications and 

databases for data migration in the Sitaba web. To avoid affecting Sitaba Website 

operations, Sitaba application development remains in progress on a local server. 
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Tadulako University's rectorate building is being constructed in Palu, Central Sulawesi, on April 2023 (PMC/Aji Wahyu) 

CHAPTER 5. ISSUES AND CHALLENGES 

5.1 Settlement Infrastructures Completion and Huntap Occupancy 

The completion of settlement infrastructure for huntap areas is important to support the 

implementation of huntap occupancy activities. Some areas of settlement infrastructure 

are still in the final stages of completion, such as Huntap Tondo, Talise, and Petobo. The 

construction of settlement infrastructure is expected to be completed in September 2024 

for Tondo and August 2024 for Talise and Petobo. 

The occupancy of the CSRRP’s huntap has been running simultaneously. Currently, as many 

as 1,834 WTBs have occupied the huntap to their respective locations. Community 

assistance is carried out periodically, including the fulfillment of drinking water, drainage, 

waste, and wastewater infrastructure. 

5.2 Development of Huntap Area 

Some of the huntap that occupied by WTB have been independently developed and added 

facilities. This self-development needs to be regulated to avoid damage and malfunction 

of the settlement infrastructure. Consultants need to collaborate with local governments to 

develop guidelines for the operation and maintenance of huntap areas to ensure their 
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sustainability. This guideline will become a regulation in the development of huntap areas by 

the community. 

5.3 Key Performance Indicators 

Several KPI target indicators are still in the process of preparation and construction, such as 

the building resilience requirements (SPLF/SLF), satellite huntap access roads, water 

supply, and home connections. The achievement of KPI in June 2024 is still not met and it is 

hoped that the loan extension process until December 2024 can be fully achieved. 

5.4 Institutional Management and PBG-SLF 

The establishment of an institution is needed for operation and maintenance (OM) after the 

handover of assets to the local government, to ensure the operational sustainability of 

assets. It is necessary to encourage regional leaders to be committed to the formation of 

institutions for OM after the handover of assets. There are 21 completed construction 

packages that require 28 BASTO documents, with the progress of 15 documents having 

been completed and 13 documents still in process. 

The fulfillment of PBG-SLF is also a challenge in completion of CSRRP. There are 105 

buildings and 3,880 huntaps that require PBG and SLF compliance, currently 38 buildings 

and 1,148 huntaps have PBG. Of the 33 buildings that have been completed (PHO), 8 

buildings already have SLF, 3 buildings are in the SLF verification process, while other 

buildings are still in the fulfillment of the completeness of application documents. There are 

815 units of huntaps that have completed construction (PHO) but are still fulfilled to the 

completeness of the SLF application documents. 
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Two workers are picking up materials in Huntap Tondo 2 area (PMC/Haerul Fikri) 

CHAPTER 6.  PLAN FOR NEXT QUARTER 

The term of the CSRRP loan was approved by the World Bank to be extended until 

December 2024. In the 3rd quarter of 2024, PMU and PIU will focus on the final completion 

of unfinished construction activities. PMU and PIU will also focus on achieving KPIs that have 

not been achieved because some construction activities have not been completed. 

In 2024, construction will be completed for the packages of huntap and settlement 

infrastructure, as well as public facilities. Simultaneously, PIU will complete the occupancy 

of huntaps as some packages of huntaps are completed in September and October 2024. 

Consultant will collaborate with the local government in the preparation of operational 

guidelines after the handover of assets, including collaboration in fulfilling the necessary 

documents such as PBG-SLF and BASTO. Several workshop activities are needed with the 

local government periodically to agree on document needs to ensure the sustainability of 

asset operations. 

In the remaining 6 months of the loan term, the project will also focus on documenting and 

fulfilling project administration, including the preparation of PCR, the preparation of best 

practices for activities, the completion of project data, knowledge management to the 

completion of potential project findings. 
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APPENDICES 

Annex 1 Safeguard Summary Progress 

No Kegiatan 
Dokumen Sosial Dokumen Lingkungan Laporan Pemantauan Labour 

Management 
Procedure 

Incident 
report 

Laporan 
K3L 

Sosialisasi 
KBG dan KTA 

Pengaduan 
Protokol 
Covid-

19 
Jenis 

Dokumen 
Status 

Jenis 
Dokumen 

Status CESMP Midterm 1 Midterm 2 
 

DIT. PKP 
1 Construction of Settlement 

Infrastructure Tondo 1 Area Phase II, 
Kota Palu 

LAP NOL UKL-UPL Selesai - - - - - - V - V 

2 Construction of Settlement 
Infrastructure Balaroa Area Phase II, 
Kota Palu  

LAP NOL UKL-UPL Selesai - - - - - - V - V 

3 Construction of Settlement 
Infrastructure Tondo 2 Area, Kota 
Palu 

LAP NOL UKL-UPL Selesai - - - - - - V - - 

4 Construction of Settlement 
Infrastructure Talise Area, Kota Palu 

DD NOL           - - V V - V 
 

Infrastruktur dalam Huntap     UKL-UPL Selesai - - -              
Reservor luar Huntap     SPPL Selesai V - -             

5 Construction of Settlement 
Infrastructure I LAP NOL           - - - V - - 

 
Infrastruktur dalam Huntap     UKL-UPL Selesai -                  
Reservoir 300 m3 di Luar Huntap     SPPL Selesai V                  
Rumah Pompa dan Reservoir 50 
m3 di Luar Huntap 

    SPPL Selesai V                 
 

Jalan Urugan Sirtu di Luar Huntap     UKL-UPL Proses -                  
Drainase di Luar Huntap     UKL-UPL Proses -                  
IPAL Domestik di Luar Huntap     UKL-UPL Proses -                 

6 Construction of Settlement 
Infrastructure Pombewe Area 
Phase II, Kab. Sigi  

LAP NOL UKL-UPL Selesai - - - - - - V - - 

7 Construction of Supporting 
Infrastructure for Satellite Huntap 
in Central Sulawesi Province 

              - - - V - - 
 

Kabupaten Sigi LAP NOL                        
Huntap Lambara  (Jalan rabat beton  
955 m &  perkuatan saluran  
drainase 660 m) 

    UKL-UPL Selesai - - -             
 

Kabupaten Donggala LAP NOL                        
Huntap Ganti     UKL-UPL Selesai V - -              
Huntap Loli Tasiburi 1 & 2     UKL-UPL Selesai - - -              
Huntap Loli Dondo     SPPL Selesai V - -              
Huntap Tanjung Padang 1     UKL-UPL Selesai V - -             
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No Kegiatan 
Dokumen Sosial Dokumen Lingkungan Laporan Pemantauan Labour 

Management 
Procedure 

Incident 
report 

Laporan 
K3L 

Sosialisasi 
KBG dan KTA 

Pengaduan 
Protokol 
Covid-

19 
Jenis 

Dokumen 
Status 

Jenis 
Dokumen 

Status CESMP Midterm 1 Midterm 2 
 

Huntap Tanjung Padang 2 & 3     UKL-UPL Selesai V - -              
Huntap Lompio     UKL-UPL Selesai V - -             

8 Local Scale Infrastructure                            
DIT. AIR MINUM                           

9 Construction of Water Treatment 
Plant 2x30 L/s for Huntap Tondo 1, 
Tondo 2 & Talise, Kota Palu 

LAP NOL           - V - V - - 
 

IPA Poboya 2x30 l/d     UKL-UPL Selesai - - -              
Jalur pipa Poboya - Watutela     SPPL Selesai V - -              
Jalur pipa Poboya - Talise     SPPL Selesai V - -              
Jalur pipa Watutela - Tondo 1      SPPL Selesai V - -              
Jalur pipa Watutela - Tondo 2     SPPL Selesai V - -              
Jalur pipa Watutela - Untad     SPPL Selesai V - -             

10 Construction of Water Treatment 
Plant 1x20 L/s for Huntap Duyu, 
Kota Palu 

LAP NOL UKL-UPL Selesai - - - - V - V - - 

11 Construction of Bora SPAM IKK 
Piping Network for Huntap 
Pombewe, Kab. Sigi 

LAP NOL UKL-UPL Selesai - - - - V - V - - 

12 Construction of Water Treatment 
Plant 1x20 L/s and SPAM Piping 
Network for Huntap Pombewe, 
Kab. Sigi 

LAP NOL UKL-UPL Selesai - - - - V - V - - 

13 Optimalization of SPAM Poboya & 
SPAM Huntap Duyu, Kota Palu 

LAP NOL           - - V V - V 
 

Optimalization of SPAM Poboya      SPPL Selesai V - -              
Optimalization of SPAM Balaroa 
(SPAM Daenggune) 

    SPPL Selesai V - -             

14 Construction of Water Distribution 
Pipe and House Connection in Kota 
Palu 

DDR NOL AMDAL Selesai - - - - - - - - - 

15 Construction of Water Distribution 
Pipe and House Connection in 
Kabupaten Sigi 

DDR NOL AMDAL Selesai - - - - - - - - - 
 

DIT. SANITASI 
16 Optimalization of IPLT in Kota Palu 

and Kabupaten Sigi 
              - - - V - - 

 
IPLT Kota Palu DD NOL UKL-UPL Selesai - - -              
IPLT Kab. Sigi 

DD  NOL 
UKL-UPL 
(Eksisting) 

Selesai - - -             

17 Optimalization of TPS3R in Kota 
Palu and Kabupaten Sigi 

              - - - V - - 
 

TPS3R Hutap Duyu LAP NOL UKL-UPL Selesai - - -              
TPS3R Hutap Pombewe LAP NOL UKL-UPL Selesai - - -               

                
DIT. BPB 
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No Kegiatan 
Dokumen Sosial Dokumen Lingkungan Laporan Pemantauan Labour 

Management 
Procedure 

Incident 
report 

Laporan 
K3L 

Sosialisasi 
KBG dan KTA 

Pengaduan 
Protokol 
Covid-

19 
Jenis 

Dokumen 
Status 

Jenis 
Dokumen 

Status CESMP Midterm 1 Midterm 2 

18 Rehabilitation of Public Health 
Center (Puskesmas) of Tipo 

LAP NOL SPPL Selesai V - - - - - V - - 

19 Rehabilitation of Hospital of 
Undata Phase II-A 

DD NOL UKL-UPL Selesai V V - - - V V - V 

20 Rehabilitation of Hospital of 
Undata Phase II-B 

DD NOL UKL-UPL Selesai - - - - - - V - - 

21 Rehabilitation of Hospital of 
Anutapura Phase II-A DD NOL UKL-UPL Selesai V V - - - V V - V 

22 Rehabilitation of Hospital of 
Anutapura Phase II-B 

DD NOL UKL-UPL Selesai - - - - - - V - - 

23 Rehabilitation and Reconstruction 
of Office Building of Kejaksaan 
Tinggi Sulawesi Tengah 

DD NOL RKL - RPL Selesai - V V - - - V - - 

24 Rehabilitation of Hospital of 
Torabelo DD NOL UKL-UPL Selesai V V - - - - V - - 

25 Rehabilitation and Reconstruction 
of Office Building of PIP2B 
Sulawesi Tengah Phase II 

DD NOL UKL-UPL Proses - - - - - - - - - 

26 Rehabilitation of Office Building of 
Bupati Sigi 

DD NOL UKL-UPL Proses - - - - - - - - - 
 

DITJEN. PERUMAHAN 
27 Construction of Huntap Including 

Infrastructure Phase II-A 
              - V V   - V 

 
Huntap Satelit Wani 1 LAP NOL SPPL Selesai V V -       V      
Huntap Satelit Tompe 1 LAP NOL 

UKL-UPL Selesai - V - 
      V      

Huntap Satelit Tompe 2 LAP NOL       V      
Huntap Satelit Tompe 3 LAP NOL       V      
Huntap Satelit Lende LAP NOL SPPL Selesai - V -       V      
Huntap Lompio LAP NOL     - V -       -      
Huntap Satelit Tanjung Padang 3 LAP NOL UKL-UPL Selesai - V -       -      
Huntap Satelit Lende Tovea 1 LAP NOL SPPL Selesai V - -       V      
Huntap Satelit Lende Tovea 2 LAP NOL SPPL Selesai V - -       V      
Huntap Satelit Ganti 2 LAP NOL SPPL Selesai V - -       V      
Huntap Satelit Loli Dondo LAP NOL SPPL Selesai V - -       V      
Huntap Satelit Loli Saluran LAP NOL SPPL Selesai V - -       V      
Huntap Lokasi Mandiri (104) LAP NOL     V           V      
Huntap Satelit Loli Tasiburi LAP NOL UKL-UPL Selesai - - -       V      
Huntap Nelayan Talise Panau LAP NOL     V           V     

28 Construction of Huntap Including 
Infrastructure Phase II-B 

              - - -   - - 
 

Huntap Kawasan Tondo 2 DD NOL UKL-UPL Selesai V - -       V      
Huntap Satelit Bangga Dusun 2 LAP NOL UKL-UPL Selesai - - -       V      
Huntap Satelit Sibalaya Selatan LAP NOL SPPL Selesai - - -       V     

29 Construction of Huntap Including 
Infrastructure Phase II-C               - - -   - - 

 
Huntap Kawasan Talise DD NOL UKL-UPL Selesai V - -       V     
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No Kegiatan 
Dokumen Sosial Dokumen Lingkungan Laporan Pemantauan Labour 

Management 
Procedure 

Incident 
report 

Laporan 
K3L 

Sosialisasi 
KBG dan KTA 

Pengaduan 
Protokol 
Covid-

19 
Jenis 

Dokumen 
Status 

Jenis 
Dokumen 

Status CESMP Midterm 1 Midterm 2 

30 Revitalization of Damaged Huntap 
Phase I-A under NSUP-CERC 

        -     - - -   - - 
 

Huntap Pombewe LAP NOL UKL-UPL Selesai   - -       V      
Huntap Ganti LAP NOL UKL-UPL Selesai   - -       V     

31 Construction of Huntap Mandiri II - NOL           - - - - - - 
32 Construction of Public Facilities 

and Green Open Space for 
Satellite Huntap Phase I-B 

- NOL - Selesai - - - - - - - - - 

33 Construction of Huntap Including 
Infrastructure Phase II-D 

              - - -   - - 
 

Huntap Lokasi Mandiri (129) LAP NOL     V           V      
Huntap Satelit Ujumbou LAP NOL SPPL Selesai V - -       V      
Huntap Satelit Tondo  LAP NOL SPPL Selesai V - -       V      
Huntap Kawasan Talise (Tambahan: 
64 Unit) 

DD NOL UKL-UPL Selesai V - -       V     
 

Huntap Kawasan Petobo 
(Tambahan: 113 Unit) 

LAP NOL UKL-UPL Selesai V - -       V     
 

Huntap Satelit Lende Tovea 1 LAP NOL SPPL Selesai V - -       V      
Huntap Satelit Lende Tovea 2 LAP NOL SPPL Selesai V - -       V      
Huntap Satelit Sibalaya Utara LAP NOL SPPL Selesai - - -       -      
Huntap Satelit Bangga Dusun 1  LAP NOL SPPL Selesai - - -       -      
Huntap Nelayan Talise Panau LAP NOL     V - -       -      
Huntap Satelit Lende Tovea 3 LAP NOL SPPL Selesai V - -       -      
Huntap Satelit Tompe LAP NOL UKL-UPL Selesai V - -       -     

34 Construction of Huntap Including 
Infrastructure Phase II-E 

              - - -   - - 
 

Huntap Kawasan Petobo LAP NOL UKL-UPL Selesai V - -       V     
35 Construction of Huntap Including 

Infrastructure Phase II-F 
        -     - - - - - - 

 
Huntap Satelit Poi LAP NOL UKL-UPL proses   - -              
Huntap Satelit Rogo LAP NOL SPPL Proses   - -              
DIT.  PRASARANA STRATEGIS 

36 Rehabilitation and Reconstruction 
of Elementary Education Facilities 

        -     - - -   - - 
 

SD Inpres Donggala Kodi DD NOL SPPL Selesai   - -       V      
SD Inpres 3 Birobuli DD NOL SPPL Selesai   - -       V      
TK Negeri Pembina Palu Utara DD NOL SPPL Selesai   - -       V      
SDN Lonja DD NOL SPPL Selesai   - -       V      
SMPN 19 Sigi DD NOL SPPL Selesai   - -       V      
SD Inpres Maranata DD NOL SPPL Selesai   - -       V     

37 Rehabilitation and Reconstruction 
of Education Facilities in 
Universitas Tadulako (Phase II) 

DD NOL DELH Selesai V V - - V V V - V 

38 Rehabilitation and Reconstruction 
of Elementary Education Facilities 
II-A 

        -     - - - - - - 
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No Kegiatan 
Dokumen Sosial Dokumen Lingkungan Laporan Pemantauan Labour 

Management 
Procedure 

Incident 
report 

Laporan 
K3L 

Sosialisasi 
KBG dan KTA 

Pengaduan 
Protokol 
Covid-

19 
Jenis 

Dokumen 
Status 

Jenis 
Dokumen 

Status CESMP Midterm 1 Midterm 2 
 

SDN 2 Kawatuna DD NOL - Proses   - -              
SDN Pombewe 

DD 
Non 
CSRRP 

- Proses   - -             
 

SMP Advent Palu DD NOL - Proses   - -              
SD IT Insan Gemilang DD NOL SPPL Selesai   - -             

39 Rehabilitation and Reconstruction 
of Elementary Education Facilities 
II-B 

        -     - - - - - - 
 

MAS Darul Da`wah Wal Irsyad-DDI 
Palu 

DD 
NOL 

- Proses   - -             
 

MTsS Darul Iman DD NOL - Proses   - -              
MIS KT Limran DD NOL - Proses   - -              
MTsS Alkhairat Baliase DD NOL - Proses   - -              
MAS Al Khairaat Sibalaya DD Proses - Proses   - -              
MAS Al Khairaat Palolo Makmur DD Proses - Proses   - -              
MTsS Alkhairat Tuwa DD NOL - Proses   - -              
MTsS Alkhairat Salua DD NOL - Proses   - -             
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Annex 2 Summary of BASTO and Institutional Management Progress 

No Kegiatan 
PHO FHO Kelembagaan/OPD 

Pengelola 

Penyiapan 
Dok Serah 

Terima 

Valuasi Nilai 
Perolehan 

Joint 
Inspection 

Penandatanganan 
BASTO Tanggal Dokumen Tanggal Dokumen 

 Dit. Pengembangan Kawasan Permukiman                   

1 Construction of Settlement Infrastructure Tondo 1 
Area Phase II, Kota Palu 06-Jun-22 Ada 05-Des-22 Ada DLH Kota Palu  

Perkim Kota Palu  Selesai  Selesai  Selesai  Selesai 

2 Construction of Settlement Infrastructure Balaroa 
Area Phase II, Kota Palu  15-Des-22 Ada 12-Jun-23 Ada Perkim Kota Palu  Selesai  Selesai  Selesai  Selesai 

3 Construction of Settlement Infrastructure 
Pombewe Area Phase II, Kab. Sigi  23-Sep-23 Ada 21-Mar-24 Belum ada  PUTR Kab. Sigi Proses  Belum proses  Belum proses  Belum proses 

4 Construction of Supporting Infrastructure for 
Satellite Huntap in Central Sulawesi Province 23-Sep-23 Ada 20-Mei-24 Belum ada 

 PUPR Kab. 
Donggala 
PUTR Kab. Sigi 

 Selesai  Selesai  Selesai  Selesai 

 Dit. Air Minum                   

5 Construction of Water Treatment Plant 1x20 L/s for 
Huntap Duyu, Kota Palu 15-Nov-23 Ada 09-Nov-24 Belum ada PU Kota Palu/PDAM 

Kota Palu  Selesai  Selesai  Selesai  Selesai 

6 Construction of Bora SPAM IKK Piping Network for 
Huntap Pombewe, Kab. Sigi 30-Sep-22 Ada 29-Sep-23 Ada UPTD Air Minum 

Kab. Sigi  Selesai  Selesai  Selesai  Selesai 

7 
Construction of Water Treatment Plant 1x20 L/s and 
SPAM Piping Network for Huntap Pombewe, Kab. 
Sigi 

20-Des-22 Ada 20-Des-23 Ada UPTD Air Minum 
Kab. Sigi  Selesai  Selesai  Selesai  Selesai 

8 Optimalization of SPAM Poboya & SPAM Huntap 
Duyu, Kota Palu 01-Feb-23 Ada 30-Jul-23 Ada PDAM Kota Palu  Selesai  Selesai  Selesai  Selesai 

 Dit. Sanitasi                   

9 Optimalization of IPLT in Kota Palu and Kabupaten 
Sigi 19-Des-23 Ada 16-Jun-24 Belum ada PU Kota Palu 

PUTR Kab. Sigi  Selesai  Selesai  Selesai  Selesai 

10 Optimalization of TPS3R in Kota Palu and Kabupaten 
Sigi 19-Des-23 Ada 16-Jun-24 Belum ada DLH Kota Palu 

DLH Kab. Sigi  Selesai  Selesai  Selesai  Selesai 

 Dit. Bina Penataan Bangunan                   

11 Rehabilitation of Public Health Center (Puskesmas) 
of Tipo 27-Jun-22 Ada 24-Jan-23 Ada UPTD Puskesmas 

Tipo  Selesai  Selesai  Selesai  Selesai 

12 Rehabilitation of Hospital of Undata Phase II-A 17-Mei-23 Ada 13-Nov-23 Belum ada RSUD Undata Prov. 
Sulteng Proses  Belum proses  Belum proses  Belum proses 

13 Rehabilitation of Hospital of Anutapura Phase II-A 17-Mei-23 Ada 13-Nov-23 Belum ada RSUD Anutapura 
Palu Proses  Belum proses  Belum proses  Belum proses 

14 Rehabilitation and Reconstruction of Office Building 
of Kejaksaan Tinggi Sulawesi Tengah 15-Sep-22 Ada 15-Mar-23 Ada Kejati Prov. 

Sulawesi Tengah  Selesai  Selesai  Selesai Selesai 

15 Rehabilitation of Hospital of Torabelo 19-Mei-22 Ada 23-Nov-22 Ada RSUD Tora Belo 
Kab. Sigi  Selesai  Selesai  Selesai  Selesai 

 Dit. Prasarana Strategis                   
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No Kegiatan 
PHO FHO Kelembagaan/OPD 

Pengelola 

Penyiapan 
Dok Serah 

Terima 

Valuasi Nilai 
Perolehan 

Joint 
Inspection 

Penandatanganan 
BASTO Tanggal Dokumen Tanggal Dokumen 

16 Rehabilitation and Reconstruction of Elementary 
Education Facilities 11-Jan-24 Ada 07-Agu-24 Ada Dikbud Kota Palu 

Dikbud Kab, Sigi Proses  Belum proses  Belum proses  Belum proses 

 Ditjen. Perumahan                   

17 Construction of Huntap Including Infrastructure 
Phase II-A 15-Des-23 Ada 13-Des-24 Belum ada 

Perkim Kab. 
Donggala & Perkim 
Kota. Palu 

Proses  Belum proses  Belum proses  Belum proses 

18 Revitalization of Damaged Huntap Phase I-A under 
NSUP-CERC 21-Des-22 Ada 19-Jun-23 Ada 

Perkim Kab. 
Donggala & Perkim 
Kab. Sigi 

 Belum Mulai  Belum Mulai  Belum Mulai  Belum proses 

19 Construction of Huntap Mandiri II 17-Nov-23 Ada 14-Mei-24 Belum ada - - - - - 

20 Construction of Public Facilities and Green Open 
Space for Satellite Huntap Phase I-B 18-Des-23 Ada 16-Jun-24 Belum ada 

Perkim Kab. 
Donggala & Perkim 
Kab. Sigi 

Proses  Belum proses  Belum proses  Belum proses 
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Annex 3a. Progress of PBG-SLF in BPPW 
 

No Bangunan Nama Paket Lokasi Pemohon OPD 
Surat 
Lahan 

KRK 
Doc 

Lingk. 
DED 

Spec 
Teknis 
(RKS) 

SP  
Laik Fungsi 

Daftar 
Simak 

As Built 
Dwg 

SKA/SBU 
Konsultan 
Perencana 

SKA/SBU 
Konsultan 
Pengawas 

Status  
PBG/IMB 

Status 
SLF 

1 Hanggar TPS3R 
Huntap Tondo 1 

Infra Tondo 1 
Phase 2 

Palu Ibnu 
Mundzir 

Sekdis DLH 
Kota Palu 

Ada 
(Pelepasan 
Hak) 

Ada UKL-
UPL 

Ada Ada Ada Ada Ada TMC-1 TMC-1 

SK-PBG-
727108-
10062024
-001 

Proses di 
DPRP 

2 
Kantor TPS3R 
Huntap Tondo 1 

Infra Tondo 1 
Phase 2 Palu 

Ibnu 
Mundzir 

Sekdis DLH 
Kota Palu 

Ada 
(Pelepasan 
Hak) 

Ada 
UKL-
UPL Ada Ada Ada Ada Ada TMC-1 TMC-1 

SK-PBG-
727108-
06062024
-001 

Proses di 
DPRP 

3 
Toilet RTH 
Huntap Balaroa 

Infra 
Balaroa 
Phase 2 

Palu Lukman 
Kadis Perkim 
Kota Palu 

Ada 
(Penlok) 

Ada 
UKL-
UPL 

Ada Ada Ada Ada Ada TMC-CERC TMC-1 

SK-PBG-
727102-
25062024
-001 

SK-SLF-
727102-
2006202
4-001 

4 Gedung Reaktor 
Tondo 2 A1 

Infra Tondo 
2 

Palu Singgih 
Budi P 

Kepala Dinas 
PU Kota Palu 

Ada 
(Penlok) 

Ada UKL-
UPL 

Ada Ada Proses 
Konstruksi 

Proses 
Konstruksi 

Proses 
Konstruksi 

TMC-1 TMC-1 Proses di 
DPRP 

- 

5 
Gedung Reaktor 
Tondo 2 B 

Infra Tondo 
2 Palu 

Singgih 
Budi P 

Kepala Dinas 
PU Kota Palu 

Ada 
(Penlok) Ada 

UKL-
UPL Ada Ada 

Proses 
Konstruksi 

Proses 
Konstruksi 

Proses 
Konstruksi TMC-1 TMC-1 

Proses di 
DPRP - 

6 
Kantor TPS3R 
Huntap Tondo 2 

Infra Tondo 
2 

Palu 
Ibnu 
Mundzir 

Sekdis DLH 
Kota Palu 

Ada 
(Penlok) 

Ada 
UKL-
UPL 

Ada Ada 
Proses 
Konstruksi 

Proses 
Konstruksi 

Proses 
Konstruksi 

TMC-CERC TMC-1 
Proses di 
DPRP 

- 

7 
Hanggar TPS3R 
Huntap Tondo 2 

Infra Tondo 
2 

Palu 
Ibnu 
Mundzir 

Sekdis DLH 
Kota Palu 

Ada 
(Penlok) 

Ada 
UKL-
UPL 

Ada Ada 
Proses 
Konstruksi 

Proses 
Konstruksi 

Proses 
Konstruksi 

TMC-CERC TMC-1 
Proses di 
DPRP 

- 

8 
Meeting Hall 
Huntap Tondo 2 

Infra Tondo 
2 

Palu Lukman 
Kadis Perkim 
Kota Palu 

Ada 
(Penlok) 

Ada 
UKL-
UPL 

Ada Ada 
Proses 
Konstruksi 

Proses 
Konstruksi 

Proses 
Konstruksi 

TMC-1 TMC-1 
Proses di 
DPRP 

- 

9 Gedung Reaktor 
Talise 1 

Infra Talise Palu Singgih 
Budi P 

Kepala Dinas 
PU Kota Palu 

Ada 
(Penlok) 

Ada UKL-
UPL 

Ada Ada Proses 
Konstruksi 

Proses 
Konstruksi 

Proses 
Konstruksi 

TMC-CERC TMC-1 Proses di 
DPRP 

- 

10 Gedung Reaktor 
Talise 2 

Infra Talise Palu Singgih 
Budi P 

Kepala Dinas 
PU Kota Palu 

Ada 
(Penlok) 

Ada UKL-
UPL 

Ada Ada Proses 
Konstruksi 

Proses 
Konstruksi 

Proses 
Konstruksi 

TMC-CERC TMC-1 Proses di 
DPRP 

- 

11 
Toilet RTH 
Huntap Talise Infra Talise Palu Lukman 

Kadis Perkim 
Kota Palu 

Ada 
(Penlok) Ada 

UKL-
UPL Ada Ada 

Proses 
Konstruksi 

Proses 
Konstruksi 

Proses 
Konstruksi TMC-CERC TMC-1 

Proses di 
DPRP - 

12 
Pos Jaga 
Gerbang Huntap 
Talise 

Infra Talise Palu Lukman 
Kadis Perkim 
Kota Palu 

Ada 
(Penlok) Ada 

UKL-
UPL Ada Ada 

Proses 
Konstruksi 

Proses 
Konstruksi 

Proses 
Konstruksi TMC-1 TMC-1 

Proses di 
DPRP - 

13 
Meeting Hall 
Huntap 
Pombewe 

Infra 
Pombewe 
Fase 2 

Sigi Hidayat 
Kadis 
Perumahan 
Kab Sigi 

Ada 
(Penlok) 

Ada 
UKL-
UPL 

Ada Ada Ada Ada Ada TMC-1 TMC-1 

SK-PBG-
721001-
21122023-
001 

Proses di 
DPRP 

14 Gedung IPA 2x30 
LPD Poboya 

IPA 2x30 
LPD Poboya 

Palu Roy Elisa 
Sumakul 

Direktur 
PDAM Kota 
Palu 

Ada 
(Penyeraha
n) 

Ada UKL-
UPL 

Ada Ada Proses 
Konstruksi 

Proses 
Konstruksi 

Proses 
Konstruksi 

TMC-1 TMC-1 Proses di 
DPRP 

- 

15 
Rumah Genset 
IPA 2x30 LPD 
Poboya 

IPA 2x30 
LPD Poboya 

Palu 
Roy Elisa 
Sumakul 

Direktur 
PDAM Kota 
Palu 

Ada 
(Penyeraha
n) 

Ada 
UKL-
UPL 

Ada Ada 
Proses 
Konstruksi 

Proses 
Konstruksi 

Proses 
Konstruksi 

TMC-1 TMC-1 
Proses di 
DPRP 

- 

16 
Rumah Pompa 
IPA 2x30 LPD 
Poboya 

IPA 2x30 
LPD Poboya Palu 

Roy Elisa 
Sumakul 

Direktur 
PDAM Kota 
Palu 

Ada 
(Penyeraha
n) 

Ada 
UKL-
UPL Ada Ada 

Proses 
Konstruksi 

Proses 
Konstruksi 

Proses 
Konstruksi TMC-1 TMC-1 

Proses di 
DPRP - 
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No Bangunan Nama Paket Lokasi Pemohon OPD 
Surat 
Lahan 

KRK 
Doc 

Lingk. 
DED 

Spec 
Teknis 
(RKS) 

SP  
Laik Fungsi 

Daftar 
Simak 

As Built 
Dwg 

SKA/SBU 
Konsultan 
Perencana 

SKA/SBU 
Konsultan 
Pengawas 

Status  
PBG/IMB 

Status 
SLF 

17 
Gedung IPA 1x20 
LPD Duyu 

IPA 1x20 
LPD Duyu Palu 

Roy Elisa 
Sumakul 

Direktur 
PDAM Kota 
Palu 

Ada 
(Penlok) Ada 

UKL-
UPL Ada Ada Belum ada Ada Ada TMC-1 TMC-1 

Proses di 
DPRP - 

18 Rumah Genset 
IPA Duyu 

IPA 1x20 
LPD Duyu 

Palu Roy Elisa 
Sumakul 

Direktur 
PDAM Kota 
Palu 

Ada 
(Penlok) 

Ada UKL-
UPL 

Ada Ada Belum ada Ada Ada TMC-1 TMC-1 Proses di 
DPRP 

- 

19 
Rumah Operasi 
IPA Duyu 

IPA 1x20 
LPD Duyu 

Palu 
Roy Elisa 
Sumakul 

Direktur 
PDAM Kota 
Palu 

Ada 
(Penlok) 

Ada 
UKL-
UPL 

Ada Ada Belum ada Ada Ada TMC-1 TMC-1 
Proses di 
DPRP 

- 

20 
Gedung IPA 1x20 
LPD SPAM 
Pombewe 

IPA 1x20 
LPD SPAM 
Pombewe 

Sigi Ratna Sari 
Dewi 

Kepala UPTD 
Air Minum 
Sigi 

Ada 
(Penlok) 

Ada UKL-
UPL 

Ada Ada Ada Ada Ada TMC-1 TMC-1 

SK-PBG-
721001-
03102023-
001 

SK-SLF-
721001-
1509202
3-001 

21 
Kantor IPLT Kota 
Palu 

Optimalisasi 
IPLT Palu & 
Sigi 

Palu 
Singgih 
Budi P 

Kepala Dinas 
PU Kota Palu 

SKPT Ada DPLH Ada Ada Ada Ada Ada TMC-1 TMC-1 
Proses di 
DPRP 

- 

22 Kantor IPLT Sigi 
Optimalisasi 
IPLT Palu & 
Sigi 

Sigi Hidayat 
Kadis 
Perumahan 
Kab Sigi 

Penlok Ada Ada Ada Ada Ada Ada Ada TMC-1 TMC-1 

SK-PBG-
721001-
06062024
-001 

SK-SLF-
721001-
3105202
4-001 

23 
Kantor TPS3R 
Huntap Duyu 

Optimalisasi 
TPS3R Palu 
& Sigi 

Palu 
Ibnu 
Mundzir 

Sekdis DLH 
Kota Palu Penlok Ada 

UKL-
UPL Ada Ada Ada Ada Ada TMC-1 TMC-1 

Proses di 
DPRP - 

24 Hanggar TPS3R 
Huntap Duyu 

Optimalisasi 
TPS3R Palu 
& Sigi 

Palu Ibnu 
Mundzir 

Sekdis DLH 
Kota Palu 

Penlok Ada UKL-
UPL 

Ada Ada Ada Ada Ada TMC-1 TMC-1 Proses di 
DPRP 

- 

25 

Hanggar & 
Kantor TPS3R 
Huntap 
Pombewe 

Optimalisasi 
TPS3R Palu 
& Sigi 

Sigi Hidayat 
Kadis 
Perumahan 
Kab Sigi 

Penlok Ada 
UKL-
UPL 

Ada Ada Ada Ada Ada TMC-1 TMC-1 

SK-PBG-
721001-
15052024-
002 

SK-SLF-
721001-
1305202
4-001 

26 
Bangunan 
Puskesmas Tipo 

Puskesmas 
Tipo 

Palu 
UPTD 
Puskesmas 
Tipo 

UPTD 
Puskesmas 
Tipo 

SHM Ada SPPL Ada Ada Ada Ada Ada TMC-1 TMC-1 

SK-PBG-
727105-
28112022-
001 

SK-SLF-
727105-
2411202
2-001 

27 Gedung IGD 
RR RS 
Undata Fase 
2B 

Palu 
drg. Herri, 
M.Kes 

Direktur RS 
UNDATA 

SHM Ada 
UKL-
UPL 

Ada Ada Belum ada Belum ada Belum ada TMC-1 TMC-1 

SK-PBG-
727108-
26042024
-014 

- 

28 
Gedung 
Perawatan 
Kasuari 

RR RS 
Anutapura 
Fase 2B 

Palu 
dr. Maria 
Rosa DLR 

Direktur RS 
Anutapura SHM Ada Ada Ada Ada Belum ada Belum ada Belum ada TMC-1 TMC-1 Ada IMB - 

29 Gedung CT Scan 
RR RS 
Anutapura 
Fase 2B 

Palu 
dr. Maria 
Rosa DLR 

Direktur RS 
Anutapura 

SHM Ada Ada Ada Ada Belum ada Belum ada Belum ada TMC-1 TMC-1 Ada IMB - 

30 Gedung Arsip 
RR RS 
Anutapura 
Fase 2B 

Palu 
dr. Maria 
Rosa DLR 

Direktur RS 
Anutapura 

SHM Ada Ada Ada Ada Belum ada Belum ada Belum ada TMC-1 TMC-1 
SK-PBG-
727105-

- 
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No Bangunan Nama Paket Lokasi Pemohon OPD 
Surat 
Lahan 

KRK 
Doc 

Lingk. 
DED 

Spec 
Teknis 
(RKS) 

SP  
Laik Fungsi 

Daftar 
Simak 

As Built 
Dwg 

SKA/SBU 
Konsultan 
Perencana 

SKA/SBU 
Konsultan 
Pengawas 

Status  
PBG/IMB 

Status 
SLF 

26072023
-002 

31 Gedung Unit 
Transfusi Darah 

RR RS 
Anutapura 
Fase 2B 

Palu dr. Maria 
Rosa DLR 

Direktur RS 
Anutapura 

SHM Ada Ada Ada Ada Belum ada Belum ada Belum ada TMC-1 TMC-1 

SK-PBG-
727105-
21072023-
002 

- 

32 
Gedung 
Perawatan Walet 

RR RS 
Anutapura 
Fase 2B 

Palu 
dr. Maria 
Rosa DLR 

Direktur RS 
Anutapura SHM Ada Ada Ada Ada Belum ada Belum ada Belum ada TMC-1 TMC-1 

SK-PBG-
727105-
21072023-
004 

- 

33 Gedung Sanitasi 
RR RS 
Anutapura 
Fase 2B 

Palu 
dr. Maria 
Rosa DLR 

Direktur RS 
Anutapura 

SHM Ada Ada Ada Ada Belum ada Belum ada Belum ada TMC-1 TMC-1 

SK-PBG-
727105-
21072023-
014 

- 

34 
Gedung 
Administrasi 

RR RS 
Anutapura 
Fase 2B 

Palu 
dr. Maria 
Rosa DLR 

Direktur RS 
Anutapura 

SHM Ada Ada Ada Ada Belum ada Belum ada Belum ada TMC-1 TMC-1 

SK-PBG-
727105-
21072023-
004 

- 

35 
Gedung 
Radiologi 

RR RS 
Anutapura 
Fase 2B 

Palu 
dr. Maria 
Rosa DLR 

Direktur RS 
Anutapura 

SHM Ada Ada Ada Ada Belum ada Belum ada Belum ada TMC-1 TMC-1 

SK-PBG-
727105-
21072023-
015 

- 

36 Gedung Instalasi 
Kebidanan 

RR RS 
Anutapura 
Fase 2B 

Palu dr. Maria 
Rosa DLR 

Direktur RS 
Anutapura 

SHM Ada Ada Ada Ada Belum ada Belum ada Belum ada TMC-1 TMC-1 

SK-PBG-
727105-
21072023-
002 

- 

37 Gedung Kejati RR Gedung 
Kejati 

Palu 
Hadi 
Sulanto, SH, 
MH 

Kejari SHM Ada Ada Ada Ada Ada Ada Ada TMC-6 TMC-CERC 

SK-IMB-
727101-
19102020-
01 

SK-SLF-
727101-
23112023
-001 

38 Gedung IGD 
Rehabilitasi 
RS Torabelo Sigi 

RSUD Tora 
Belo 

RSUD Tora 
Belo 

Serah 
Terima 
Lahan 

Ada 
UKL-
UPL Ada Ada Ada Ada Ada TMC-CERC TMC-1 

SK-PBG-
721001-
12102022-
004 

SK-SLF-
721001-
060420
23-002 

39 Gedung Laundry 
Rehabilitasi 
RS Torabelo 

Sigi 
Trieko 
Stefanus 
Larope 

RSUD Tora 
Belo 

Serah 
Terima 
Lahan 

Ada 
UKL-
UPL 

Ada Ada Ada Ada Ada TMC-CERC TMC-1 

SK-PBG-
721001-
06072022
-002 

SK-SLF-
721001-
050420
23-001 

40 Gedung Satker 
RR Gedung 
PIP2B Fase 
2 

Palu 
Kusumawati 
(Ibu Nona) 

Kepala KTU 
BPPW 

Ada Ada DPLH  Ada Ada 
Proses 
Konstruksi 

Proses 
Konstruksi 

Proses 
Konstruksi 

TMC-1 TMC-1 

SK-PBG-
727108-
24042024
-001 

- 

41 Gedung KTU 
RR Gedung 
PIP2B Fase 
2 

Palu 
Kusumawati 
(Ibu Nona) 

Kepala KTU 
BPPW 

Ada Ada DPLH  Ada Ada 
Proses 
Konstruksi 

Proses 
Konstruksi 

Proses 
Konstruksi 

TMC-1 TMC-1 

SK-PBG-
727108-
24042024
-003 

- 
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Teknis 
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SP  
Laik Fungsi 

Daftar 
Simak 

As Built 
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SKA/SBU 
Konsultan 
Perencana 

SKA/SBU 
Konsultan 
Pengawas 

Status  
PBG/IMB 

Status 
SLF 

42 Gedung 
Workshop 

RR Gedung 
PIP2B Fase 
2 

Palu Kusumawati 
(Ibu Nona) 

Kepala KTU 
BPPW 

Ada Ada DPLH  Ada Ada Proses 
Konstruksi 

Proses 
Konstruksi 

Proses 
Konstruksi 

TMC-1 TMC-1 

SK-PBG-
727108-
24042024
-002 

- 

43 Ruang Ganti 
RR Gedung 
PIP2B Fase 
2 

Palu 
Kusumawati 
(Ibu Nona) 

Kepala KTU 
BPPW Ada Ada DPLH  Ada Ada 

Proses 
Konstruksi 

Proses 
Konstruksi 

Proses 
Konstruksi TMC-1 TMC-1 

SK-PBG-
727108-
24042024
-004 

- 

44 
Gedung Kantor 
Bupati Sigi 

Rehabilitasi 
Kantor 
Bupati Sigi 

Sigi 
Edy Dwi 
Saputro 

Sekdis 
Pekerjaan 
Umum dan 
Tata Ruang 
Kab. Sigi  

Ada Ada 
UKL-
UPL Ada Ada 

Proses 
Konstruksi 

Proses 
Konstruksi 

Proses 
Konstruksi TMC-1 TMC-1 

SK-PBG-
721001-
02042024
-001 

- 

45 SD Inpres 
Donggala Kodi 

RR 
Fasdiksar 
(Fase 0) 

Palu Hadijah Kepala 
Sekolah 

Ada Ada SPPL Ada Ada Belum ada Ada Belum ada TMC-1 TMC-1 

SK-PBG-
727102-
12092023-
002 

- 

46 
SD Inpres 3 
Birobuli 

RR 
Fasdiksar 
(Fase 0) 

Palu Arham 
Kepala 
Sekolah Ada Ada SPPL Ada Ada Belum ada Ada Belum ada TMC-1 TMC-1 

SK-PBG-
727103-
12092023-
002 

- 

47 
TK Pembina Palu 
Utara 

RR 
Fasdiksar 
(Fase 0) 

Palu Sri Mawarni 
Kepala 
Sekolah 

Ada Ada SPPL Ada Ada Belum ada Ada Belum ada TMC-1 TMC-1 

SK-PBG-
727104-
15092023-
001 

- 

48 
SD Inpres 
Maranatha 

RR 
Fasdiksar 
(Fase 0) 

Sigi 
Deni B 
Pakaya 

Kepala 
Sekolah 

Ada Ada SPPL Ada Ada Belum ada Ada Belum ada TMC-1 TMC-1 

SK-PBG-
721001-
03112023-
002 

- 

49 SDN Lonja 
RR 
Fasdiksar 
(Fase 0) 

Sigi Abdul Gani 
Kepala 
Sekolah 

Ada Ada SPPL Ada Ada Belum ada Ada Belum ada TMC-1 TMC-1 

SK-PBG-
721001-
25092023
-001 

- 

50 SMPN 19  
RR 
Fasdiksar 
(Fase 0) 

Sigi Wiwik 
Ardianto 

Kepala 
Sekolah 

Ada Ada SPPL Ada Ada Belum ada Ada Belum ada TMC-1 TMC-1 

SK-PBG-
721001-
25092023
-002 

- 

51 
Gedung Kuliah 
A12 

RR UNTAD 
Fase 2 Palu Prof. Nur Ali 

Wakil Rektor 
Bid. 
Umum & Keu. 

SHM Ada DELH Ada Ada Belum ada Belum ada Belum ada TMC-1 TMC-1 
Proses di 
DPRP - 

52 Gedung Lab 
Terpadu FKIP A17 

RR UNTAD 
Fase 2 

Palu Prof. Nur Ali 
Wakil Rektor 
Bid. 
Umum & Keu. 

SHM Ada DELH Ada Ada Belum ada Belum ada Belum ada TMC-1 TMC-1 Proses di 
DPRP 

- 

53 
Gedung Kuliah 
A22 

RR UNTAD 
Fase 2 

Palu Prof. Nur Ali 
Wakil Rektor 
Bid. 
Umum & Keu. 

SHM Ada DELH Ada Ada Belum ada Belum ada Belum ada TMC-1 TMC-1 
Proses di 
DPRP 

- 
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Surat 
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KRK 
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Lingk. 
DED 
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Teknis 
(RKS) 

SP  
Laik Fungsi 

Daftar 
Simak 

As Built 
Dwg 

SKA/SBU 
Konsultan 
Perencana 

SKA/SBU 
Konsultan 
Pengawas 

Status  
PBG/IMB 

Status 
SLF 

54 
Gedung Kuliah 
A24 

RR UNTAD 
Fase 2 Palu Prof. Nur Ali 

Wakil Rektor 
Bid. 
Umum & Keu. 

SHM Ada DELH Ada Ada Belum ada Belum ada Belum ada TMC-1 TMC-1 
Proses di 
DPRP - 

55 Gedung Kuliah 
A25 

RR UNTAD 
Fase 2 

Palu Prof. Nur Ali 
Wakil Rektor 
Bid. 
Umum & Keu. 

SHM Ada DELH Ada Ada Belum ada Belum ada Belum ada TMC-1 TMC-1 Proses di 
DPRP 

- 

56 
Gedung Lab 
Biologi FKIP A27 

RR UNTAD 
Fase 2 

Palu Prof. Nur Ali 
Wakil Rektor 
Bid. 
Umum & Keu. 

SHM Ada DELH Ada Ada Belum ada Belum ada Belum ada TMC-1 TMC-1 
Proses di 
DPRP 

- 

57 
Gedung Lab 
Fisika FKIP A28 

RR UNTAD 
Fase 2 Palu Prof. Nur Ali 

Wakil Rektor 
Bid. 
Umum & Keu. 

SHM Ada DELH Ada Ada Belum ada Belum ada Belum ada TMC-1 TMC-1 
Proses di 
DPRP - 

58 Gedung Kuliah 
A31 

RR UNTAD 
Fase 2 

Palu Prof. Nur Ali 
Wakil Rektor 
Bid. 
Umum & Keu. 

SHM Ada DELH Ada Ada Belum ada Belum ada Belum ada TMC-1 TMC-1 Proses di 
DPRP 

- 

59 
Gedung Kuliah 
A35 

RR UNTAD 
Fase 2 

Palu Prof. Nur Ali 
Wakil Rektor 
Bid. 
Umum & Keu. 

SHM Ada DELH Ada Ada Belum ada Belum ada Belum ada TMC-1 TMC-1 
Proses di 
DPRP 

- 

60 
Gedung Kuliah 
A37 

RR UNTAD 
Fase 2 Palu Prof. Nur Ali 

Wakil Rektor 
Bid. 
Umum & Keu. 

SHM Ada DELH Ada Ada Belum ada Belum ada Belum ada TMC-1 TMC-1 
Proses di 
DPRP - 

61 Gedung Kuliah 
A38 

RR UNTAD 
Fase 2 

Palu Prof. Nur Ali 
Wakil Rektor 
Bid. 
Umum & Keu. 

SHM Ada DELH Ada Ada Belum ada Belum ada Belum ada TMC-1 TMC-1 Proses di 
DPRP 

- 

62 
Gedung Kuliah 
A42A 

RR UNTAD 
Fase 2 

Palu Prof. Nur Ali 
Wakil Rektor 
Bid. 
Umum & Keu. 

SHM Ada DELH Ada Ada Belum ada Belum ada Belum ada TMC-1 TMC-1 
Proses di 
DPRP 

- 

63 
Gedung Kuliah 
A56 

RR UNTAD 
Fase 2 Palu Prof. Nur Ali 

Wakil Rektor 
Bid. 
Umum & Keu. 

SHM Ada DELH Ada Ada Belum ada Belum ada Belum ada TMC-1 TMC-1 
Proses di 
DPRP - 

64 Gedung Dekanat 
Fak Ekonomi D8 

RR UNTAD 
Fase 2 

Palu Prof. Nur Ali 
Wakil Rektor 
Bid. 
Umum & Keu. 

SHM Ada DELH Ada Ada Belum ada Belum ada Belum ada TMC-1 TMC-1 Proses di 
DPRP 

- 

65 Gedung Kuliah E7 
RR UNTAD 
Fase 2 

Palu Prof. Nur Ali 
Wakil Rektor 
Bid. 
Umum & Keu. 

SHM Ada DELH Ada Ada Belum ada Belum ada Belum ada TMC-1 TMC-1 
Proses di 
DPRP 

- 

66 
Gedung Ruang 
Dosen/Lab Prodi 
Statistik E11 

RR UNTAD 
Fase 2 Palu Prof. Nur Ali 

Wakil Rektor 
Bid. 
Umum & Keu. 

SHM Ada DELH Ada Ada Belum ada Belum ada Belum ada TMC-1 TMC-1 
Proses di 
DPRP - 

67 Gedung Dekanat 
Fak Teknik F5 

RR UNTAD 
Fase 2 

Palu Prof. Nur Ali 
Wakil Rektor 
Bid. 
Umum & Keu. 

SHM Ada DELH Ada Ada Belum ada Belum ada Belum ada TMC-1 TMC-1 Proses di 
DPRP 

- 

68 
Gedung Dekanat 
Sisi Selatan Fak 
Teknik F7 

RR UNTAD 
Fase 2 

Palu Prof. Nur Ali 
Wakil Rektor 
Bid. 
Umum & Keu. 

SHM Ada DELH Ada Ada Belum ada Belum ada Belum ada TMC-1 TMC-1 
Proses di 
DPRP 

- 
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KRK 
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Lingk. 
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Teknis 
(RKS) 

SP  
Laik Fungsi 

Daftar 
Simak 

As Built 
Dwg 

SKA/SBU 
Konsultan 
Perencana 

SKA/SBU 
Konsultan 
Pengawas 

Status  
PBG/IMB 

Status 
SLF 

69 
Gedung Lab 
Mekanika Tanah 
Fak Teknik F19 

RR UNTAD 
Fase 2 Palu Prof. Nur Ali 

Wakil Rektor 
Bid. 
Umum & Keu. 

SHM Ada DELH Ada Ada Belum ada Belum ada Belum ada TMC-1 TMC-1 
Proses di 
DPRP - 

70 
Gedung Kuliah 
Tek Mesin Fak 
Teknik F20 

RR UNTAD 
Fase 2 

Palu Prof. Nur Ali 
Wakil Rektor 
Bid. 
Umum & Keu. 

SHM Ada DELH Ada Ada Belum ada Belum ada Belum ada TMC-1 TMC-1 Proses di 
DPRP 

- 

71 
Gedung Kuliah 
Tek Mesin Fak 
Teknik F21 

RR UNTAD 
Fase 2 

Palu Prof. Nur Ali 
Wakil Rektor 
Bid. 
Umum & Keu. 

SHM Ada DELH Ada Ada Belum ada Belum ada Belum ada TMC-1 TMC-1 
Proses di 
DPRP 

- 

72 
Gedung Bengkel 
Tek Mesin Fak 
Teknik F22 

RR UNTAD 
Fase 2 Palu Prof. Nur Ali 

Wakil Rektor 
Bid. 
Umum & Keu. 

SHM Ada DELH Ada Ada Belum ada Belum ada Belum ada TMC-1 TMC-1 
Proses di 
DPRP - 

73 
Gedung Kuliah T 
Elektro Fak 
Teknik F23 

RR UNTAD 
Fase 2 

Palu Prof. Nur Ali 
Wakil Rektor 
Bid. 
Umum & Keu. 

SHM Ada DELH Ada Ada Belum ada Belum ada Belum ada TMC-1 TMC-1 Proses di 
DPRP 

- 

74 Gedung Kuliah I2 
RR UNTAD 
Fase 2 

Palu Prof. Nur Ali 
Wakil Rektor 
Bid. 
Umum & Keu. 

SHM Ada DELH Ada Ada Belum ada Belum ada Belum ada TMC-1 TMC-1 
Proses di 
DPRP 

- 

75 Gedung Rektorat 
RR UNTAD 
Fase 2 Palu Prof. Nur Ali 

Wakil Rektor 
Bid. 
Umum & Keu. 

SHM Ada DELH Ada Ada Belum ada Belum ada Belum ada TMC-1 TMC-1 
Proses di 
DPRP - 

76 Gedung Dekanat 
FKIP 

RR UNTAD 
Fase 2 

Palu Prof. Nur Ali 
Wakil Rektor 
Bid. 
Umum & Keu. 

SHM Ada DELH Ada Ada Belum ada Belum ada Belum ada TMC-1 TMC-1 Proses di 
DPRP 

- 

77 
Gedung Dekanat 
FISIP 

RR UNTAD 
Fase 2 

Palu Prof. Nur Ali 
Wakil Rektor 
Bid. 
Umum & Keu. 

SHM Ada DELH Ada Ada Belum ada Belum ada Belum ada TMC-1 TMC-1 
Proses di 
DPRP 

- 

78 
Gedung Dekanat 
Fak Hukum 

RR UNTAD 
Fase 2 Palu Prof. Nur Ali 

Wakil Rektor 
Bid. 
Umum & Keu. 

SHM Ada DELH Ada Ada Belum ada Belum ada Belum ada TMC-1 TMC-1 
Proses di 
DPRP - 

79 Gedung Dekanat 
Fak Kedokteran 

RR UNTAD 
Fase 2 

Palu Prof. Nur Ali 
Wakil Rektor 
Bid. 
Umum & Keu. 

SHM Ada DELH Ada Ada Belum ada Belum ada Belum ada TMC-1 TMC-1 Proses di 
DPRP 

- 

80 
Gedung Dekanat 
FKM 

RR UNTAD 
Fase 2 

Palu Prof. Nur Ali 
Wakil Rektor 
Bid. 
Umum & Keu. 

SHM Ada DELH Ada Ada Belum ada Belum ada Belum ada TMC-1 TMC-1 
Proses di 
DPRP 

- 

81 
Gedung Kuliah 
Fak Hukum 

RR UNTAD 
Fase 2 Palu Prof. Nur Ali 

Wakil Rektor 
Bid. 
Umum & Keu. 

SHM Ada DELH Ada Ada Belum ada Belum ada Belum ada TMC-1 TMC-1 
Proses di 
DPRP - 

82 Gedung Kuliah 
Fak Kehutanan 

RR UNTAD 
Fase 2 

Palu Prof. Nur Ali 
Wakil Rektor 
Bid. 
Umum & Keu. 

SHM Ada DELH Ada Ada Belum ada Belum ada Belum ada TMC-1 TMC-1 Proses di 
DPRP 

- 

83 
Gedung Kuliah 
Fak Peternakan & 
Perikanan 

RR UNTAD 
Fase 2 

Palu Prof. Nur Ali 
Wakil Rektor 
Bid. 
Umum & Keu. 

SHM Ada DELH Ada Ada Belum ada Belum ada Belum ada TMC-1 TMC-1 
Proses di 
DPRP 

- 
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Doc 

Lingk. 
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Teknis 
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SP  
Laik Fungsi 

Daftar 
Simak 

As Built 
Dwg 

SKA/SBU 
Konsultan 
Perencana 

SKA/SBU 
Konsultan 
Pengawas 

Status  
PBG/IMB 

Status 
SLF 

84 
Gedung Kuliah 
FKIP 

RR UNTAD 
Fase 2 Palu Prof. Nur Ali 

Wakil Rektor 
Bid. 
Umum & Keu. 

SHM Ada DELH Ada Ada Belum ada Belum ada Belum ada TMC-1 TMC-1 
Proses di 
DPRP - 

85 

Gedung Lab 
Teori & 
Perancangan 
(Lab Arsitektur) 

RR UNTAD 
Fase 2 

Palu Prof. Nur Ali 
Wakil Rektor 
Bid. 
Umum & Keu. 

SHM Ada DELH Ada Ada Belum ada Belum ada Belum ada TMC-1 TMC-1 
Proses di 
DPRP 

- 

86 
Gedung 
Auditorium FKIP 

RR UNTAD 
Fase 2 Palu Prof. Nur Ali 

Wakil Rektor 
Bid. 
Umum & Keu. 

SHM Ada DELH Ada Ada Belum ada Belum ada Belum ada TMC-1 TMC-1 
Proses di 
DPRP - 

87 Gedung PKM 
RR UNTAD 
Fase 2 

Palu Prof. Nur Ali 
Wakil Rektor 
Bid. 
Umum & Keu. 

SHM Ada DELH Ada Ada Belum ada Belum ada Belum ada TMC-1 TMC-1 
Proses di 
DPRP 

- 

88 
Gedung 
Dormitory 

RR UNTAD 
Fase 2 

Palu Prof. Nur Ali 
Wakil Rektor 
Bid. 
Umum & Keu. 

SHM Ada DELH Ada Ada Belum ada Belum ada Belum ada TMC-1 TMC-1 
Proses di 
DPRP 

- 

89 
Gedung 
Serbaguna 1 (1d2) 

RR UNTAD 
Fase 2 Palu Prof. Nur Ali 

Wakil Rektor 
Bid. 
Umum & Keu. 

SHM Ada DELH Ada Ada Belum ada Belum ada Belum ada TMC-1 TMC-1 
Proses di 
DPRP - 

90 
Gedung 
Serbaguna 2 
(1d2) 

RR UNTAD 
Fase 2 

Palu Prof. Nur Ali 
Wakil Rektor 
Bid. 
Umum & Keu. 

SHM Ada DELH Ada Ada Belum ada Belum ada Belum ada TMC-1 TMC-1 
Proses di 
DPRP 

- 

91 
SD Inpres 2 
Kawatuna 

RR 
Fasdiksar 
Fase 2A 

Palu Abiazid 
Kepala 
Sekolah 

Srt 
Penyeraha
n 

Ada 
DPLH 
proses 

Ada Ada 
Proses 
Konstruksi 

Proses 
Konstruksi 

Proses 
Konstruksi 

TMC-1 TMC-1 
Belum 
bermohon 

- 

92 SMP Advent 
RR 
Fasdiksar 
Fase 2A 

Palu 
Deny 
Bawias 

Kepala 
Sekolah SKPT Ada ? Ada Ada 

Proses 
Konstruksi 

Proses 
Konstruksi 

Proses 
Konstruksi TMC-1 TMC-1 

Belum 
bermohon - 

93 
SD IT Insan 
Gemilang 

RR 
Fasdiksar 
Fase 2A 

Sigi ? ? SHM Ada SPPL Ada Ada 
Proses 
Konstruksi 

Proses 
Konstruksi 

Proses 
Konstruksi 

TMC-1 TMC-1 

SK-PBG-
721001-
12022024-
001 

- 

94 MAS DDI 
Datokarama 

RR 
Fasdiksar 
Fase 2B 

Palu Sasterio Kepala 
Sekolah 

SHM Ada SPPL Ada Ada Proses 
Konstruksi 

Proses 
Konstruksi 

Proses 
Konstruksi 

TMC-1 TMC-1 Proses di 
DPRP 

- 

95 MTSs Darul Iman 
RR 
Fasdiksar 
Fase 2B 

Palu 
Sirajudin M 
Tayebb 

Kepala 
Sekolah 

SHM Ada SPPL Ada Ada 
Proses 
Konstruksi 

Proses 
Konstruksi 

Proses 
Konstruksi 

TMC-1 TMC-1 
Proses di 
DPRP 

- 

96 MIS KT Limran 
RR 
Fasdiksar 
Fase 2B 

Palu Massita 
Kepala 
Sekolah SHM Ada SPPL Ada Ada 

Proses 
Konstruksi 

Proses 
Konstruksi 

Proses 
Konstruksi TMC-1 TMC-1 

Proses di 
DPRP - 

97 
MTSs Alkhairaat 
Baliase 

RR 
Fasdiksar 
Fase 2B 

Sigi 
Rosani, 
S.Pd 

Kepala 
Sekolah 

SHM Ada SPPL Ada Ada 
Proses 
Konstruksi 

Proses 
Konstruksi 

Proses 
Konstruksi 

TMC-1 TMC-1 

SK-PBG-
721014-
06062024
-001 

- 
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Lingk. 
DED 

Spec 
Teknis 
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SP  
Laik Fungsi 

Daftar 
Simak 

As Built 
Dwg 

SKA/SBU 
Konsultan 
Perencana 

SKA/SBU 
Konsultan 
Pengawas 

Status  
PBG/IMB 

Status 
SLF 

98 MAS Alkhairat 
Sibalaya  

RR 
Fasdiksar 
Fase 2B 

Sigi 
Alwi 
Muhamad 
Aldjufri, Ir 

Kepala 
Yayasan 

Penyeraha
n 

Ada SPPL Ada Ada 0 0 0 TMC-1 TMC-1 

SK-PBG-
721010-
06062024
-001 

- 

99 
MAS Alkhairat 
Palolo 

RR 
Fasdiksar 
Fase 2B 

Sigi 
Alwi 
Muhamad 
Aldjufri, Ir 

Kepala 
Yayasan 

Penyeraha
n Ada SPPL Ada Ada 0 0 0 TMC-1 TMC-1 

SK-PBG-
721002-
06062024
-001 

- 

100 
MTSs Alkhairaat 
Tuva 

RR 
Fasdiksar 
Fase 2B 

Sigi Shafiah 
Kepala 
Sekolah 

SHM Ada SPPL Ada Ada 
Proses 
Konstruksi 

Proses 
Konstruksi 

Proses 
Konstruksi 

TMC-1 TMC-1 

SK-PBG-
721008-
06062024
-001 

- 

101 
MTSs Alkhairaat 
Salua 

RR 
Fasdiksar 
Fase 2B 

Sigi 
Ruslan, 
S.Pd.I 

Kepala 
Sekolah 

SKPT Ada SPPL Ada Ada 
Proses 
Konstruksi 

Proses 
Konstruksi 

Proses 
Konstruksi 

TMC-1 TMC-1 

SK-PBG-
721005-
06062024
-001 

- 

102 
Gedung Utama 
BNN 

RR Kantor 
BNN 
Sulawesi 
Tengah 

Palu ? ? ? Ada 
UKL-
UPLPro
ses 

Ada Ada 
Proses 
Konstruksi 

Proses 
Konstruksi 

Proses 
Konstruksi 

TMC-1 TMC-1 
Belum 
bermohon 

- 
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Annex 3b. Progress of PBG-SLF in BP2P 
 

No Bangunan 
Nama 
Paket 

Lokasi Jumlah Pemohon Surat Lahan KRK 
Doc 

Lingk. 
DED 

Spec 
Teknis 
(RKS) 

SP  
Laik Fungsi 

Daftar 
Simak 

As Built 
Dwg 

SKA/SBU 
Konsultan 
Perencana 

SKA/SBU 
Konsultan 
Pengawas 

Status  
PBG/IMB 

Status SLF 

1 Huntap Wani 1 
(73 unit) 

Huntap 
2A 

Donggala 73 
Kadis 
Perkim 
Donggala 

Dikelola oleh 
Pemda/Perkim 

Ada SPPL 
Sho
p 
Dwg 

Ada Belum Ada Belum 
Ada 

Ada TMC-2 TMC-2 

SK-PBG-
720319-
03062024
-001 

Belum 
bermohon 

2 
Huntap Tompe 
1 (44 unit) 

Huntap 
2A Donggala 44 

Kadis 
Perkim 
Donggala 

Dikelola oleh 
Pemda/Perkim Ada 

UKL-
UPL 

Sho
p 
Dwg 

Ada Belum Ada 
Belum 
Ada Ada TMC-2 TMC-2 

SK-PBG-
720311-
03062024
-001 

Belum 
bermohon 

3 
Huntap Tompe 
2 (83 unit) 

Huntap 
2A 

Donggala 83 
Kadis 
Perkim 
Donggala 

Dikelola oleh 
Pemda/Perkim 

Ada 
UKL-
UPL 

Sho
p 
Dwg 

Ada Belum Ada 
Belum 
Ada 

Ada TMC-2 TMC-2 

SK-PBG-
720311-
03062024
-001 

Belum 
bermohon 

4 
Huntap Tompe 
3 (161 unit) 

Huntap 
2A 

Donggala 161 
Kadis 
Perkim 
Donggala 

Dikelola oleh 
Pemda/Perkim 

Ada 
UKL-
UPL 

Sho
p 
Dwg 

Ada Belum Ada 
Belum 
Ada 

Ada TMC-2 TMC-2 

SK-PBG-
720311-
03062024
-001 

Belum 
bermohon 

5 
Huntap Lende 
(68 unit) 

Huntap 
2A 

Donggala 68 
Kadis 
Perkim 
Donggala 

Dikelola oleh 
Pemda/Perkim 

Ada 
UKL-
UPL 

Sho
p 
Dwg 

Ada Belum Ada 
Belum 
Ada 

Ada TMC-2 TMC-2 

SK-PBG-
720311-
03062024
-005 

Belum 
bermohon 

6 
Huntap Lompio 
(18 unit) 

Huntap 
2A Donggala 18 

Kadis 
Perkim 
Donggala 

Dikelola oleh 
Pemda/Perkim n/a n/a 

Sho
p 
Dwg 

Ada Belum Ada 
Belum 
Ada Ada TMC-2 TMC-2 

Belum 
bermohon 

Belum 
bermohon 

7 
Huntap Tanjung 
Padang (13 unit) 

Huntap 
2A 

Donggala 13 
Kadis 
Perkim 
Donggala 

Dikelola oleh 
Pemda/Perkim 

Ada 
UKL-
UPL 
(rev) 

Sho
p 
Dwg 

Ada Belum Ada 
Belum 
Ada 

Ada TMC-2 TMC-2 

SK-PBG-
720311-
03062024
-003 

Belum 
bermohon 

8 
Huntap Lende 
Ntovea 1 (10 
unit) 

Huntap 
2A 

Donggala 10 
Kadis 
Perkim 
Donggala 

Dikelola oleh 
Pemda/Perkim 

Ada SPPL 
Sho
p 
Dwg 

Ada Belum Ada 
Belum 
Ada 

Ada TMC-2 TMC-2 

SK-PBG-
720311-
03062024
-004 

Belum 
bermohon 

9 
Huntap Lende 
Ntovea 2 (44 
unit) 

Huntap 
2A 

Donggala 44 
Kadis 
Perkim 
Donggala 

Dikelola oleh 
Pemda/Perkim 

Ada SPPL 
Sho
p 
Dwg 

Ada Belum Ada Belum 
Ada 

Ada TMC-2 TMC-2 

SK-PBG-
720311-
03062024
-006 

Belum 
bermohon 

10 Huntap Loli 
Tasiburi (17 unit) 

Huntap 
2A 

Donggala 17 
Kadis 
Perkim 
Donggala 

Dikelola oleh 
Pemda/Perkim 

Ada 
UKL-
UPL 
(rev) 

Sho
p 
Dwg 

Ada Belum Ada Belum 
Ada 

Ada TMC-2 TMC-2 

SK-PBG-
720308-
03062024
-001 

Belum 
bermohon 

11 
Huntap Ganti 
(17 unit) 

Huntap 
2A Donggala 17 

Kadis 
Perkim 
Donggala 

Dikelola oleh 
Pemda/Perkim Ada 

UKL-
UPL 

Sho
p 
Dwg 

Ada Belum Ada 
Belum 
Ada Ada TMC-2 TMC-2 

SK-PBG-
720308-
03062024
-003 

Belum 
bermohon 
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No Bangunan 
Nama 
Paket 

Lokasi Jumlah Pemohon Surat Lahan KRK 
Doc 

Lingk. 
DED 

Spec 
Teknis 
(RKS) 

SP  
Laik Fungsi 

Daftar 
Simak 

As Built 
Dwg 

SKA/SBU 
Konsultan 
Perencana 

SKA/SBU 
Konsultan 
Pengawas 

Status  
PBG/IMB 

Status SLF 

12 Huntap Loli 
Dondo (16 unit) 

Huntap 
2A 

Donggala 16 
Kadis 
Perkim 
Donggala 

Dikelola oleh 
Pemda/Perkim 

Ada UKL-
UPL 

Sho
p 
Dwg 

Ada Belum Ada Belum 
Ada 

Ada TMC-2 TMC-2 

SK-PBG-
720308-
03062024
-002 

Belum 
bermohon 

13 
Huntap Loli 
Saluran (18 unit) 

Huntap 
2A Donggala 18 

Kadis 
Perkim 
Donggala 

Dikelola oleh 
Pemda/Perkim Ada 

UKL-
UPL 

Sho
p 
Dwg 

Ada Belum Ada 
Belum 
Ada Ada TMC-2 TMC-2 

SK-PBG-
720308-
03062024
-004 

Belum 
bermohon 

14 
Huntap Talise 
Panau (19 unit) 

Huntap 
2A 

Palu 19 
Kadis 
Perkim 
Donggala 

? Ada ? 
Sho
p 
Dwg 

Ada Belum Ada 
Belum 
Ada 

Ada TMC-2 TMC-2 
Belum 
bermohon 

Belum 
bermohon 

15 
Huntap Mandiri 
Petobo (41 unit) 

Huntap 
2A Palu 41 ? ? n/a n/a 

Sho
p 
Dwg 

Ada Belum Ada 
Belum 
Ada Ada TMC-2 TMC-2 

Belum 
bermohon 

Belum 
bermohon 

16 
Huntap Mandiri 
Kayumalue 
Pajeko (17 unit) 

Huntap 
2A 

Palu 17 ? ? n/a n/a 
Sho
p 
Dwg 

Ada Belum Ada Belum 
Ada 

Ada TMC-2 TMC-2 Belum 
bermohon 

Belum 
bermohon 

17 
Huntap Mandiri 
Panau (29 unit) 

Huntap 
2A 

Palu 29 ? ? n/a n/a 
Sho
p 
Dwg 

Ada Belum Ada 
Belum 
Ada 

Ada TMC-2 TMC-2 
Belum 
bermohon 

Belum 
bermohon 

18 
Huntap Mandiri 
Duyu (4 unit) 

Huntap 
2A Palu 4 ? ? n/a n/a 

Sho
p 
Dwg 

Ada Belum Ada 
Belum 
Ada Ada TMC-2 TMC-2 

Belum 
bermohon 

Belum 
bermohon 

19 Huntap Mandiri 
Buluri (1 unit) 

Huntap 
2A 

Palu 1 ? ? n/a n/a 
Sho
p 
Dwg 

Ada Belum Ada Belum 
Ada 

Ada TMC-2 TMC-2 Belum 
bermohon 

Belum 
bermohon 

20 
Huntap Mandiri 
Pantoloan (11 
unit) 

Huntap 
2A 

Palu 11 ? ? n/a n/a 
Sho
p 
Dwg 

Ada Belum Ada 
Belum 
Ada 

Ada TMC-2 TMC-2 
Belum 
bermohon 

Belum 
bermohon 

21 
Huntap Mandiri 
Donggala Kodi 
(1 unit) 

Huntap 
2A Palu 1 ? ? n/a n/a 

Sho
p 
Dwg 

Ada Belum Ada 
Belum 
Ada Ada TMC-2 TMC-2 

Belum 
bermohon 

Belum 
bermohon 

22 
Huntap Tondo 2 
(961 unit) 

Huntap 
2B 

Palu 961 ? 

Penlok 
369/516/DIS.B
MPR- 
G.ST/2018 

Ada 
UKL-
UPL 

Sho
p 
Dwg 

p Sigid 
masih 
konstruksi 

masih 
konstruk
si 

masih 
konstruksi 

TMC-2 TMC-2 
Proses di 
Tata  
Ruang 

Belum 
bermohon 

23 

Huntap 
Sibalaya 
Selatan (118 
unit)  

Huntap 
2B 

Sigi 118 Perkim 
Kab.Sigi 

Penlok 367-
023 Thn 2021 

Ada SPPL 
Sho
p 
Dwg 

p Sigid masih 
konstruksi 

masih 
konstruk
si 

masih 
konstruksi 

TMC-2 TMC-2 

SK-PBG-
721010-
03112023-
002 

Belum 
bermohon 

24 
Huntap Bangga 
Dusun 2 (146 
unit) 

Huntap 
2B 

Sigi 146 Perkim 
Kab.Sigi 

Penlok 600-
207 Th 2020 

Ada UKL-
UPL 

Sho
p 
Dwg 

p Sigid masih 
konstruksi 

masih 
konstruk
si 

masih 
konstruksi 

TMC-2 TMC-2 

SK-PBG-
721009-
03112023-
001 

Belum 
bermohon 

25 
Huntap Talise 
Panau (27 unit)  

Huntap 
2B 

Palu 27 
Kadis 
Perkim 
Donggala 

? Ada ? Ada Ada 
belum 
kontrak 

belum 
kontrak 

belum 
kontrak 

TMC-2 TMC-2 
Belum 
bermohon 

Belum 
bermohon 
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No Bangunan 
Nama 
Paket 

Lokasi Jumlah Pemohon Surat Lahan KRK 
Doc 

Lingk. 
DED 

Spec 
Teknis 
(RKS) 

SP  
Laik Fungsi 

Daftar 
Simak 

As Built 
Dwg 

SKA/SBU 
Konsultan 
Perencana 

SKA/SBU 
Konsultan 
Pengawas 

Status  
PBG/IMB 

Status SLF 

26 
Huntap Talise 
(535 unit) 

Huntap 
2C Palu 535 Lukman Ada (Penlok) Ada 

UKL-
UPL 

Sho
p 
Dwg 

p Sigid 
masih 
konstruksi 

masih 
konstruk
si 

masih 
konstruksi TMC-2 TMC-2 

Proses di 
Tata  
Ruang 

Belum 
bermohon 

27 Huntap Talise 
(94 unit) 

Huntap 
2C 

Palu 94 Lukman Ada (Penlok) Ada UKL-
UPL 

Sho
p 
Dwg 

p Sigid masih 
konstruksi 

masih 
konstruk
si 

masih 
konstruksi 

TMC-2 TMC-2 
Proses di 
Tata  
Ruang 

Belum 
bermohon 

28 
Huntap Mandiri 
Petobo (48 
unit) 

Huntap 
2D 

Palu 48 ? ? n/a n/a 
Sho
p 
Dwg 

p Sigid 
masih 
konstruksi 

masih 
konstruk
si 

masih 
konstruksi 

TMC-2 TMC-2 
Belum 
bermohon 

Belum 
bermohon 

29 
Huntap Mandiri 
Tondo (1 unit) 

Huntap 
2D Palu 1 ? ? n/a n/a 

Sho
p 
Dwg 

p Sigid 
masih 
konstruksi 

masih 
konstruk
si 

masih 
konstruksi TMC-2 TMC-2 

Belum 
bermohon 

Belum 
bermohon 

30 Huntap Mandiri 
Palupi (1 unit) 

Huntap 
2D 

Palu 1 ? ? n/a n/a 
Sho
p 
Dwg 

p Sigid masih 
konstruksi 

masih 
konstruk
si 

masih 
konstruksi 

TMC-2 TMC-2 Belum 
bermohon 

Belum 
bermohon 

31 
Huntap Mandiri 
Balaroa (1 unit) 

Huntap 
2D 

Palu 1 ? ? n/a n/a 
Sho
p 
Dwg 

p Sigid 
masih 
konstruksi 

masih 
konstruk
si 

masih 
konstruksi 

TMC-2 TMC-2 
Belum 
bermohon 

Belum 
bermohon 

32 
Huntap Mandiri 
Tipo (2 unit) 

Huntap 
2D Palu 2 ? ? n/a n/a 

Sho
p 
Dwg 

p Sigid 
masih 
konstruksi 

masih 
konstruk
si 

masih 
konstruksi TMC-2 TMC-2 

Belum 
bermohon 

Belum 
bermohon 

33 
Huntap Mandiri 
Watusampu (2 
unit) 

Huntap 
2D 

Palu 2 ? ? n/a n/a 
Sho
p 
Dwg 

p Sigid masih 
konstruksi 

masih 
konstruk
si 

masih 
konstruksi 

TMC-2 TMC-2 Belum 
bermohon 

Belum 
bermohon 

34 
Huntap Mandiri 
Panau (1 unit) 

Huntap 
2D 

Palu 1 ? ? n/a n/a 
Sho
p 
Dwg 

p Sigid 
masih 
konstruksi 

masih 
konstruk
si 

masih 
konstruksi 

TMC-2 TMC-2 
Belum 
bermohon 

Belum 
bermohon 

35 
Huntap 
Ujumbou (46 
unit) 

Huntap 
2D 

Donggala 46 
Kadis 
Perkim 
Donggala 

Dikelola oleh 
Pemda/Perkim 

Ada SPPL 
Sho
p 
Dwg 

bu 
Fera 

masih 
konstruksi 

masih 
konstruk
si 

masih 
konstruksi 

TMC-2 TMC-2 

SK-PBG-
720311-
03062024
-007 

Belum 
bermohon 

36 
Huntap Tondo 
Sirenja (35 unit) 
- Satelit 

Huntap 
2D Donggala 35 

Kadis 
Perkim 
Donggala 

Dikelola oleh 
Pemda/Perkim Ada SPPL 

Sho
p 
Dwg 

bu 
Fera 

masih 
konstruksi 

masih 
konstruk
si 

masih 
konstruksi TMC-2 TMC-2 

SK-PBG-
720311-
03062024
-002 

Belum 
bermohon 

37 
Huntap Talise 
(64 unit) 

Huntap 
2D 

Palu 64 Lukman Ada (Penlok) Ada 
UKL-
UPL 

Sho
p 
Dwg 

p Sigid 
masih 
konstruksi 

masih 
konstruk
si 

masih 
konstruksi 

TMC-2 TMC-2 
Proses di 
Tata  
Ruang 

Belum 
bermohon 

38 
Huntap Petobo 
(113 unit) 

Huntap 
2D Palu 113 Lukman ? Ada 

UKL-
UPL 

Sho
p 
Dwg 

p Sigid 
masih 
konstruksi 

masih 
konstruk
si 

masih 
konstruksi TMC-2 TMC-2 

Proses di 
Tata  
Ruang 

Belum 
bermohon 

39 
Huntap Lende 
Ntovea 1 & 2 (20 
unit) 

Huntap 
2D 

Donggala 20 
Kadis 
Perkim 
Donggala 

Dikelola oleh 
Pemda/Perkim 

Ada SPPL 
Sho
p 
Dwg 

bu 
Fera 

masih 
konstruksi 

masih 
konstruk
si 

masih 
konstruksi 

TMC-2 TMC-2 

SK-PBG-
720311-
03062024
-004 

Belum 
bermohon 
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No Bangunan 
Nama 
Paket 

Lokasi Jumlah Pemohon Surat Lahan KRK 
Doc 

Lingk. 
DED 

Spec 
Teknis 
(RKS) 

SP  
Laik Fungsi 

Daftar 
Simak 

As Built 
Dwg 

SKA/SBU 
Konsultan 
Perencana 

SKA/SBU 
Konsultan 
Pengawas 

Status  
PBG/IMB 

Status SLF 

40 
Huntap 
Sibalaya Utara 
(64 unit) 

Huntap 
2D 

Sigi 64 Perkim 
Kab.Sigi 

Penlok 600-
207 Th 2020 

Ada SPPL 
Sho
p 
Dwg 

Ada masih 
konstruksi 

masih 
konstruk
si 

masih 
konstruksi 

TMC-2 TMC-2 

SK-PBG-
721010-
27032024
-001 

Belum 
bermohon 

41 
Huntap Bangga 
Dusun 1 & 3 (51 
unit) 

Huntap 
2D Sigi 51 

Perkim 
Kab.Sigi 

Penlok 600-
207 Th 2020 Ada SPPL 

Sho
p 
Dwg 

Ada 
masih 
konstruksi 

masih 
konstruk
si 

masih 
konstruksi TMC-2 TMC-2 

SK-PBG-
721009-
02042024
-001 

Belum 
bermohon 

42 
Huntap Petobo 
(535 unit) 

Huntap 
2E 

Palu 535 Lukman ? Ada 
UKL-
UPL 

Sho
p 
Dwg 

p Sigid 
masih 
konstruksi 

masih 
konstruk
si 

masih 
konstruksi 

TMC-2 TMC-2 
Proses di 
Tata  
Ruang 

Belum 
bermohon 

43 
Huntap Petobo 
(7 unit 
tambahan) 

Huntap 
2E Palu 7 Lukman ? Ada 

UKL-
UPL 

Sho
p 
Dwg 

p Sigid 
masih 
konstruksi 

masih 
konstruk
si 

masih 
konstruksi TMC-2 TMC-2 

Proses di 
Tata  
Ruang 

Belum 
bermohon 

44 
Huntap Poi (25 
unit) belum 
kontrak 

Huntap 
2E 

Sigi 25 Perkim 
Kab.Sigi 

? Ada SPPL ? ? belum 
kontrak 

belum 
kontrak 

belum 
kontrak 

TMC-2 TMC-2 Belum 
bermohon 

Belum 
bermohon 

45 
Huntap Rogo 
(14 unit) belum 
kontrak 

Huntap 
2E 

Sigi 14 
Perkim 
Kab.Sigi 

? Ada 
UKL-
UPL 

? ? 
belum 
kontrak 

belum 
kontrak 

belum 
kontrak 

TMC-2 TMC-2 
Belum 
bermohon 

Belum 
bermohon 

46 
Huntap Bangga 
Dusun 1 & 3 (90 
unit) 

Huntap 
2F 

Sigi 90 Perkim 
Kab.Sigi 

Penlok 600-
207 Th 2020 

Ada SPPL 
Sho
p 
Dwg 

Ada masih 
konstruksi 

masih 
konstruk
si 

masih 
konstruksi 

TMC-2 TMC-2 

SK-PBG-
721009-
02042024
-001 

Belum 
bermohon 

47 
Huntap Lende 
Ntovea 3 (50 
unit) 

Huntap 
2F 

Donggala 50 
Kadis 
Perkim 
Donggala 

Dikelola oleh 
Pemda/Perkim 

Ada SPPL 
Sho
p 
Dwg 

bu 
Fera 

masih 
konstruksi 

masih 
konstruk
si 

masih 
konstruksi 

TMC-2 TMC-2 
Proses di 
Tata  
Ruang 

Belum 
bermohon 

48 Huntap Tompe 
(14 unit) 

Huntap 
2F 

Donggala 14 
Kadis 
Perkim 
Donggala 

Dikelola oleh 
Pemda/Perkim 

Ada UKL-
UPL 

Sho
p 
Dwg 

Ada masih 
konstruksi 

masih 
konstruk
si 

masih 
konstruksi 

TMC-2 TMC-2 

SK-PBG-
720311-
26012024-
001 

Belum 
bermohon 

49 
Huntap Mandiri 
Buluri (31 unit) 

Huntap 
Mandiri 2 Palu 31 ? ? n/a n/a 

Sho
p 
Dwg 

Ada Belum Ada 
Belum 
Ada Belum Ada TMC-2 TMC-2 

Belum 
bermohon 

Belum 
bermohon 

50 Huntap Mandiri 
Silae (2 unit) 

Huntap 
Mandiri 2 

Palu 2 ? ? n/a n/a 
Sho
p 
Dwg 

Ada Belum Ada Belum 
Ada 

Belum Ada TMC-2 TMC-2 Belum 
bermohon 

Belum 
bermohon 

51 
Huntap Mandiri 
Tipo (1 unit) 

Huntap 
Mandiri 2 

Palu 1 ? ? n/a n/a 
Sho
p 
Dwg 

Ada Belum Ada 
Belum 
Ada 

Belum Ada TMC-2 TMC-2 
Belum 
bermohon 

Belum 
bermohon 

52 
Huntap Mandiri 
Palupi (3 unit) 

Huntap 
Mandiri 2 Palu 3 ? ? n/a n/a 

Sho
p 
Dwg 

Ada Belum Ada 
Belum 
Ada Belum Ada TMC-2 TMC-2 

Belum 
bermohon 

Belum 
bermohon 

53 
Huntap Mandiri 
Birobuli Utara (1 
unit) 

Huntap 
Mandiri 2 

Palu 1 ? ? n/a n/a 
Sho
p 
Dwg 

Ada Belum Ada Belum 
Ada 

Belum Ada TMC-2 TMC-2 Belum 
bermohon 

Belum 
bermohon 
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No Bangunan 
Nama 
Paket 

Lokasi Jumlah Pemohon Surat Lahan KRK 
Doc 

Lingk. 
DED 

Spec 
Teknis 
(RKS) 

SP  
Laik Fungsi 

Daftar 
Simak 

As Built 
Dwg 

SKA/SBU 
Konsultan 
Perencana 

SKA/SBU 
Konsultan 
Pengawas 

Status  
PBG/IMB 

Status SLF 

54 
Huntap Mandiri 
Panau (30 unit) 

Huntap 
Mandiri 2 Palu 30 ? ? n/a n/a 

Sho
p 
Dwg 

Ada Belum Ada 
Belum 
Ada Belum Ada TMC-2 TMC-2 

Belum 
bermohon 

Belum 
bermohon 

55 
Huntap Mandiri 
Watusampu (16 
unit) 

Huntap 
Mandiri 2 

Palu 16 ? ? n/a n/a 
Sho
p 
Dwg 

Ada Belum Ada Belum 
Ada 

Belum Ada TMC-2 TMC-2 Belum 
bermohon 

Belum 
bermohon 

56 
Huntap Mandiri 
Pantoloan (19 
unit) 

Huntap 
Mandiri 2 

Palu 19 ? ? n/a n/a 
Sho
p 
Dwg 

Ada Belum Ada 
Belum 
Ada 

Belum Ada TMC-2 TMC-2 
Belum 
bermohon 

Belum 
bermohon 
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